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Chavira, Raymond

From: Chavira, Raymond
Sent: Friday, March 29, 2013 12:45 PM
To: Parsons, Scott
Cc: Bradley A Barquest (bradley.barquest@utc.com);Tom Perina (tom.perina@ch2m.com)
Subject: RE: PVOU Shallow Zone North of Puente Creek Status

Scott, 
 
Please send me a WORD version of the TOC.  Thanks  
 
Ray 
 

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Friday, March 29, 2013 10:08 AM 
To: Chavira, Raymond 
Cc: Bradley A Barquest (bradley.barquest@utc.com); Tom Perina (tom.perina@ch2m.com) 
Subject: FW: PVOU Shallow Zone North of Puente Creek Status 
 
Ray, 
 
The status of the PVOU SZ Reinjection Pilot Study is summarized below.  We are scheduled to mobilize on April 1.  The 
memo documenting that UTC will be collecting discrete depth groundwater samples from the piezometer is 
attached.  Also attached are the proposed outline for the Discharge Options Study Report (DOSR; formerly Focused 
Feasibility Study) and the minutes from the March 20, 2013 technical meeting.   
We are scheduling a meeting for early next week with Kerang to discuss the modeling report.  We are waiting for Mike 
Grigorieff to propose dates for the Preliminary Design Meeting.   
 
Updated Piezometer Schedule 
 
Completed:  
‐              Received an EPA approval letter for the reinjection pilot study work plan.  
‐              Retained driller for piezometer drilling (April 1 start). 
‐              Retained other subcontractors including private utility locator, waste management contractor, and surveyor.    
‐              Submitted EPA‐approved work plan to DTSC. 
‐              Submitted application to San Gabriel Valley Water Company for injection water.  
‐              Completed utility clearance. 
‐              Retained a mud rotary drilling contractor.   
‐              Reviewed draft preliminary PMW‐1 data. 
‐              Met with EPA and proposed work plan revisions to address draft preliminary results from PMW‐1 
‐              EPA completed Community Involvement activities 
‐              Submitted to EPA a draft memorandum for the proposed changes to the work plan, which adds depth‐discrete 
groundwater sampling during piezometer borehole drilling by mud rotary method and removes rotosonic drilling at 
13811 Amar Road site. 
               
Upcoming: 
               
‐              Mobilization and piezometer borehole drilling to begin on April 1. 
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Chavira, Raymond

From: Chavira, Raymond
Sent: Friday, March 29, 2013 12:48 PM
To: Parsons, Scott
Subject: RE: PVOU Shallow Zone North of Puente Creek Status

Thanks 
 

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Friday, March 29, 2013 12:43 PM 
To: Chavira, Raymond 
Cc: Bradley A Barquest (bradley.barquest@utc.com); Tom Perina (tom.perina@ch2m.com) 
Subject: RE: PVOU Shallow Zone North of Puente Creek Status 
 
Ray, 
 
The word doc is attached. 
 

From: Chavira, Raymond [mailto:Chavira.Raymond@epa.gov]  
Sent: Friday, March 29, 2013 12:45 PM 
To: Parsons, Scott 
Cc: Bradley A Barquest (bradley.barquest@utc.com); Tom Perina (tom.perina@ch2m.com) 
Subject: RE: PVOU Shallow Zone North of Puente Creek Status 
 
Scott, 
 
Please send me a WORD version of the TOC.  Thanks  
 
Ray 
 

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Friday, March 29, 2013 10:08 AM 
To: Chavira, Raymond 
Cc: Bradley A Barquest (bradley.barquest@utc.com); Tom Perina (tom.perina@ch2m.com) 
Subject: FW: PVOU Shallow Zone North of Puente Creek Status 
 
Ray, 
 
The status of the PVOU SZ Reinjection Pilot Study is summarized below.  We are scheduled to mobilize on April 1.  The 
memo documenting that UTC will be collecting discrete depth groundwater samples from the piezometer is 
attached.  Also attached are the proposed outline for the Discharge Options Study Report (DOSR; formerly Focused 
Feasibility Study) and the minutes from the March 20, 2013 technical meeting.   
We are scheduling a meeting for early next week with Kerang to discuss the modeling report.  We are waiting for Mike 
Grigorieff to propose dates for the Preliminary Design Meeting.   
 
Updated Piezometer Schedule 
 
Completed:  
‐              Received an EPA approval letter for the reinjection pilot study work plan.  
‐              Retained driller for piezometer drilling (April 1 start). 
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‐              Retained other subcontractors including private utility locator, waste management contractor, and surveyor.    
‐              Submitted EPA‐approved work plan to DTSC. 
‐              Submitted application to San Gabriel Valley Water Company for injection water.  
‐              Completed utility clearance. 
‐              Retained a mud rotary drilling contractor.   
‐              Reviewed draft preliminary PMW‐1 data. 
‐              Met with EPA and proposed work plan revisions to address draft preliminary results from PMW‐1 
‐              EPA completed Community Involvement activities 
‐              Submitted to EPA a draft memorandum for the proposed changes to the work plan, which adds depth‐discrete 
groundwater sampling during piezometer borehole drilling by mud rotary method and removes rotosonic drilling at 
13811 Amar Road site. 
               
Upcoming: 
               
‐              Mobilization and piezometer borehole drilling to begin on April 1. 
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Chavira, Raymond

From: Chavira, Raymond
Sent: Monday, April 01, 2013 2:47 PM
To: Parsons, Scott
Cc: Bradley A Barquest (bradley.barquest@utc.com);Tom Perina (tom.perina@ch2m.com)
Subject: RE: PVOU Shallow Zone North of Puente Creek Status

Scott: 
 
Our initial comments on the discrete groundwater sampling memo from UTC: 

1. We recommend UTC  attempt to drive the Hydropunch deeper than 2 ft into the formation if possible to avoid 
drilling fluid entering the sampler. 

2. Please describe actions if there is leakage of drilling fluid into the driving casing when hydro‐punch sampling is 
attempted, such as a 2nd attempt to sample, etc. 

3. Both the discrete sample results and geophysical logs will be reviewed to finalize the piezometer screen 
intervals. 

 
Ray 
 
_______________________________________ 
Raymond Chavira 
Environmental Scientist/Remedial Project Manager 
EPA Region IX 
75 Hawthorne Street, SFD‐7‐3 
San Francisco, CA  94105‐3901 
(415) 947‐4218 
(415) 947‐3528 fax 
 
 
 

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Friday, March 29, 2013 10:08 AM 
To: Chavira, Raymond 
Cc: Bradley A Barquest (bradley.barquest@utc.com); Tom Perina (tom.perina@ch2m.com) 
Subject: FW: PVOU Shallow Zone North of Puente Creek Status 
 
Ray, 
 
The status of the PVOU SZ Reinjection Pilot Study is summarized below.  We are scheduled to mobilize on April 1.  The 
memo documenting that UTC will be collecting discrete depth groundwater samples from the piezometer is 
attached.  Also attached are the proposed outline for the Discharge Options Study Report (DOSR; formerly Focused 
Feasibility Study) and the minutes from the March 20, 2013 technical meeting.   
We are scheduling a meeting for early next week with Kerang to discuss the modeling report.  We are waiting for Mike 
Grigorieff to propose dates for the Preliminary Design Meeting.   
 
Updated Piezometer Schedule 
 
Completed:  
‐              Received an EPA approval letter for the reinjection pilot study work plan.  
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‐              Retained driller for piezometer drilling (April 1 start). 
‐              Retained other subcontractors including private utility locator, waste management contractor, and surveyor.    
‐              Submitted EPA‐approved work plan to DTSC. 
‐              Submitted application to San Gabriel Valley Water Company for injection water.  
‐              Completed utility clearance. 
‐              Retained a mud rotary drilling contractor.   
‐              Reviewed draft preliminary PMW‐1 data. 
‐              Met with EPA and proposed work plan revisions to address draft preliminary results from PMW‐1 
‐              EPA completed Community Involvement activities 
‐              Submitted to EPA a draft memorandum for the proposed changes to the work plan, which adds depth‐discrete 
groundwater sampling during piezometer borehole drilling by mud rotary method and removes rotosonic drilling at 
13811 Amar Road site. 
               
Upcoming: 
               
‐              Mobilization and piezometer borehole drilling to begin on April 1. 
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Chavira, Raymond

From: Lee, Don <Don.Lee@tetratech.com>
Sent: Tuesday, April 02, 2013 4:14 PM
To: Bradley.Barquest@utc.com;Parsons, Scott;Chavira, Raymond
Subject: 13811 Amar Road drilling update - April 2, 2013 

Completed today:  
‐              Drilled to 105’.  The last 5’ is in coarse gravel.  
‐              Water table is estimated to be at 100’‐105’ at this location, based on MW6‐21 (well) and PMW‐1 (e‐log) water 
levels.    
 
Planned for tomorrow: 
‐              Begin hydropunch sampling at approximately 108’ 
 
Please call if there are any questions. 
 
Thanks 
Don  
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Parsons, Scott <Scott.Parsons@tetratech.com>
Sent: Tuesday, April 02, 2013 8:23 PM
To: Shu-Fang Orr;Chavira, Raymond;Bradley Barquest
Subject: Fwd: PVOU Shallow Zone North

 
 
 
-------- Original message -------- 
From: "Parsons, Scott" <Scott.Parsons@tetratech.com>  
Date: 03/21/2013 7:56 AM (GMT-08:00)  
To: "Shu-Fang Orr (shu-fang.orr@cdph.ca.gov)" <shu-fang.orr@cdph.ca.gov>  
Cc: "Moisseeva, Tatiana" <tmoisseeva@geotransinc.com>  
Subject: PVOU Shalow Zone North  
 

Shu‐Fang, 
  
I’d like to continue the discussion we started at the PVOU Stakeholders’ meeting on Tuesday to find out what 
information we need to provide to you so that DPH can make a determination as to whether or not the PVOU SZ is a 
potential drinking water source after treatment.  Could you either reply with a summary of the information that we 
should submit or let me know a good time for a call/meeting if think additional discussion is appropriate.  Thanks for 
your assistance. 
  
Scott Parsons | Principal Engineer 
Direct: 949.809.5222 | Main: 949.809.5000 | Fax: 949.809.5010 
Scott.Parsons@tetratech.com 
  
Tetra Tech 
17885 Von Karmann Avenue | Suite 500 | Irvine, CA 92614-6213 
  
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify 
the sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Lee, Don <Don.Lee@tetratech.com>
Sent: Wednesday, April 03, 2013 9:11 PM
To: Bradley.Barquest@utc.com;Parsons, Scott;Chavira, Raymond
Subject: Drilling update - April 3, 2013 

Completed today:  
‐              Hydropunch sampling attempted at 107’, 109.5’, and 112’. Hard gravel. Drilling mud in samples.   
‐              Hydropunch sampling attemped at 115’. Sample collected although sample appears to contain some drilling 
mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval  
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Lee, Don <Don.Lee@tetratech.com>
Sent: Thursday, April 04, 2013 4:51 PM
To: Bradley.Barquest@utc.com;Parsons, Scott;Chavira, Raymond
Subject: RE: Drilling update - April 4, 2013 

Completed today:  
‐              Hydropunch sampling attempted at 120.5’. Sample collected.    
‐              Hydropunch sampling attempted at 130.5’. Gravelly. Sample collected although sample appeared to contain 
some drilling mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 03, 2013 9:14 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: Drilling update - April 3, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 107’, 109.5’, and 112’. Hard gravel. Drilling mud in samples.   
‐              Hydropunch sampling attemped at 115’. Sample collected although sample appears to contain some drilling 
mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval  
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Lee, Don <Don.Lee@tetratech.com>
Sent: Friday, April 05, 2013 4:15 PM
To: Bradley.Barquest@utc.com;Parsons, Scott;Chavira, Raymond
Subject: RE: Drilling update - April 5, 2013 

Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling being attempted at 150’.  
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Thursday, April 04, 2013 4:54 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 4, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 120.5’. Sample collected.    
‐              Hydropunch sampling attempted at 130.5’. Gravelly. Sample collected although sample appeared to contain 
some drilling mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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From: Lee, Don  
Sent: Wednesday, April 03, 2013 9:14 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: Drilling update - April 3, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 107’, 109.5’, and 112’. Hard gravel. Drilling mud in samples.   
‐              Hydropunch sampling attemped at 115’. Sample collected although sample appears to contain some drilling 
mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval  
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 



12

Chavira, Raymond

From: Lee, Don <Don.Lee@tetratech.com>
Sent: Friday, April 05, 2013 4:57 PM
To: Bradley.Barquest@utc.com;Parsons, Scott;Chavira, Raymond
Subject: RE: Drilling update - April 5, 2013 (updated)

Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling attempted at 152’. Groundwater sample was collected.   
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 4:18 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling being attempted at 150’.  
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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From: Lee, Don  
Sent: Thursday, April 04, 2013 4:54 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 4, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 120.5’. Sample collected.    
‐              Hydropunch sampling attempted at 130.5’. Gravelly. Sample collected although sample appeared to contain 
some drilling mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 03, 2013 9:14 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: Drilling update - April 3, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 107’, 109.5’, and 112’. Hard gravel. Drilling mud in samples.   
‐              Hydropunch sampling attemped at 115’. Sample collected although sample appears to contain some drilling 
mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval  
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Lee, Don <Don.Lee@tetratech.com>
Sent: Monday, April 08, 2013 4:31 PM
To: Bradley.Barquest@utc.com;Parsons, Scott;Chavira, Raymond;Tom Perina 

(tom.perina@ch2m.com)
Subject: FW: Drilling update - April 8, 2013 

Completed today:  
‐              Hydropunch sampling attempted at 161’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 170.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 5:01 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013 (updated) 
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling attempted at 152’. Groundwater sample was collected.   
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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From: Lee, Don  
Sent: Friday, April 05, 2013 4:18 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling being attempted at 150’.  
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Thursday, April 04, 2013 4:54 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 4, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 120.5’. Sample collected.    
‐              Hydropunch sampling attempted at 130.5’. Gravelly. Sample collected although sample appeared to contain 
some drilling mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 03, 2013 9:14 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: Drilling update - April 3, 2013  
 
Completed today:  
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‐              Hydropunch sampling attempted at 107’, 109.5’, and 112’. Hard gravel. Drilling mud in samples.   
‐              Hydropunch sampling attemped at 115’. Sample collected although sample appears to contain some drilling 
mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval  
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Lee, Don <Don.Lee@tetratech.com>
Sent: Tuesday, April 09, 2013 3:28 PM
To: Bradley.Barquest@utc.com;Parsons, Scott;Chavira, Raymond;Tom Perina 

(tom.perina@ch2m.com)
Subject: RE: Drilling update - April 9, 2013 

Completed today:  
‐              Hydropunch sampling attempted at 181’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 191’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 200’.  Drilling mud was detected inside sampling rods before opening the 
Hydropunch sampler.  No groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Drill to 203’ and attempt Hydropunch sampling at approximately 206’.     
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Monday, April 08, 2013 4:34 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: FW: Drilling update - April 8, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 161’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 170.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
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17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 5:01 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013 (updated) 
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling attempted at 152’. Groundwater sample was collected.   
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 4:18 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling being attempted at 150’.  
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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From: Lee, Don  
Sent: Thursday, April 04, 2013 4:54 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 4, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 120.5’. Sample collected.    
‐              Hydropunch sampling attempted at 130.5’. Gravelly. Sample collected although sample appeared to contain 
some drilling mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 03, 2013 9:14 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: Drilling update - April 3, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 107’, 109.5’, and 112’. Hard gravel. Drilling mud in samples.   
‐              Hydropunch sampling attemped at 115’. Sample collected although sample appears to contain some drilling 
mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval  
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Lee, Don <Don.Lee@tetratech.com>
Sent: Wednesday, April 10, 2013 8:07 PM
To: Bradley.Barquest@utc.com;Parsons, Scott;Chavira, Raymond;Tom Perina 

(tom.perina@ch2m.com)
Subject: RE: Drilling update - April 10, 2013 

Completed today:  
‐              Hydropunch sampling attempted at 204’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 210.5 ’. Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 219.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Tuesday, April 09, 2013 3:30 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 9, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 181’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 191’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 200’.  Drilling mud was detected inside sampling rods before opening the 
Hydropunch sampler.  No groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Drill to 203’ and attempt Hydropunch sampling at approximately 206’.     
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
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Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Monday, April 08, 2013 4:34 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: FW: Drilling update - April 8, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 161’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 170.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 5:01 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013 (updated) 
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling attempted at 152’. Groundwater sample was collected.   
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
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Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 4:18 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling being attempted at 150’.  
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Thursday, April 04, 2013 4:54 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 4, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 120.5’. Sample collected.    
‐              Hydropunch sampling attempted at 130.5’. Gravelly. Sample collected although sample appeared to contain 
some drilling mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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From: Lee, Don  
Sent: Wednesday, April 03, 2013 9:14 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: Drilling update - April 3, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 107’, 109.5’, and 112’. Hard gravel. Drilling mud in samples.   
‐              Hydropunch sampling attemped at 115’. Sample collected although sample appears to contain some drilling 
mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval  
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Lee, Don <Don.Lee@tetratech.com>
Sent: Friday, April 12, 2013 8:02 AM
To: Bradley.Barquest@utc.com;Parsons, Scott;Chavira, Raymond;Tom Perina 

(tom.perina@ch2m.com)
Subject: RE: Drilling update - April 11, 2013 

Completed on April 11:  
‐              Hydropunch sampling attempted at 228’.  Gravelly soil. Drilling mud was detected inside Hydropunch sampler. 
No groundwater sample was collected.   
‐              Pull drilling rods and drill out blockage (likely cobbles) up inside drill shoe.  Trip down drilling rods. 
       
Planned for April 12: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 10, 2013 8:10 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 10, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 204’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 210.5 ’. Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 219.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 
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Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Tuesday, April 09, 2013 3:30 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 9, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 181’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 191’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 200’.  Drilling mud was detected inside sampling rods before opening the 
Hydropunch sampler.  No groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Drill to 203’ and attempt Hydropunch sampling at approximately 206’.     
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Monday, April 08, 2013 4:34 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: FW: Drilling update - April 8, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 161’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 170.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
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Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 5:01 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013 (updated) 
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling attempted at 152’. Groundwater sample was collected.   
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 4:18 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling being attempted at 150’.  
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
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Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Thursday, April 04, 2013 4:54 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 4, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 120.5’. Sample collected.    
‐              Hydropunch sampling attempted at 130.5’. Gravelly. Sample collected although sample appeared to contain 
some drilling mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 03, 2013 9:14 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: Drilling update - April 3, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 107’, 109.5’, and 112’. Hard gravel. Drilling mud in samples.   
‐              Hydropunch sampling attemped at 115’. Sample collected although sample appears to contain some drilling 
mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval  
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Parsons, Scott <Scott.Parsons@tetratech.com>
Sent: Monday, April 15, 2013 12:48 PM
To: Chavira, Raymond
Cc: Lee, Don;Bradley Barquest
Subject: Piezometer

Ray, 
  
We are currently at 265 feet bgs and should hit 275 feet bgs (the total borehole depth per the work plan) by the end of 
the day. Per our discussion on Friday, we will continue drilling  until we reach a total depth of 300 feet bgs. We will 
continue to collect discrete depth groundwater samples at 10-foot increments.  the final sample will be collected at 
approximately 302 feet bgs (approximately 2 feet below the total depth of the borehole.  
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Chavira, Raymond

From: Chavira, Raymond
Sent: Monday, April 15, 2013 2:47 PM
To: Parsons, Scott
Cc: Lee, Don;Bradley Barquest;Tom.Perina@CH2M.com;Kerang Sun
Subject: RE: Piezometer

Scott, 
 
We recommend drilling deeper to 340‐350 feet. 
 
We would like to see the discrete depth sampling results below 170 feet and throughout the shallow zone.  We need to 
see a complete water quality and lithology profile through 350 feet to determine concentrations at depth and fine grain 
units separating the SZ and IZ.    Also we suggest evaluating (QA/QC) the reliability of 1,4 dioxane results and if they 
would change for longer holding times.  To date we see NDs. 
 
After we have seen the discrete depth water quality data down to 350 feet , you can run the elog to determine screen 
depths for your three‐well nested cluster, install,  and sample to confirm the discrete depth results. 
 
Once we have the data we can decide how to best proceed. 
 
We are available for call today to discuss further     
 
Ray 
_______________________________________ 
Raymond Chavira 
Environmental Scientist/Remedial Project Manager 
EPA Region IX 
75 Hawthorne Street, SFD‐7‐3 
San Francisco, CA  94105‐3901 
(415) 947‐4218 
(415) 947‐3528 fax 
 
 
 

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Monday, April 15, 2013 12:48 PM 
To: Chavira, Raymond 
Cc: Lee, Don; Bradley Barquest 
Subject: Piezometer 
 
Ray, 
  
We are currently at 265 feet bgs and should hit 275 feet bgs (the total borehole depth per the work plan) by the end of 
the day. Per our discussion on Friday, we will continue drilling  until we reach a total depth of 300 feet bgs. We will 
continue to collect discrete depth groundwater samples at 10-foot increments.  the final sample will be collected at 
approximately 302 feet bgs (approximately 2 feet below the total depth of the borehole.  
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Chavira, Raymond

From: Barquest, Bradley A        UTCHQ <Bradley.Barquest@utc.com>
Sent: Monday, April 15, 2013 2:47 PM
To: Chavira, Raymond
Subject: Automatic reply: Piezometer

I will be out of the office Monday April 15, 2013 through Wednesday April 17, 2013, and will have limited 
access to e-mails and only limited access to telephones during that time. Thank you 
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Chavira, Raymond

Subject: Piezometer Drilling
Location: Live Meeting

Start: Tue 4/16/2013 9:00 AM
End: Tue 4/16/2013 10:00 AM
Show Time As: Tentative

Recurrence: (none)

Meeting Status: Not yet responded

Organizer: Skuba, Lauren

  
  
-+-----+-----+-----+-----+-----+-----+-----+-----+- 
  
  
LAUREN SKUBA has invited you to attend an online meeting using Microsoft® Office Live Meeting service. 
Join the meeting 

AUDIO INFORMATION  
Telephone Conferencing 
Choose one of the following: 

 Start the Office Live Meeting client, and then in the Voice & Video pane, click Join Conference.  The conferencing service will 
call you at the number you specify. (Recommended) 

 Dial the conferencing service directly, and enter the participant code shown below: 
Toll-free:              +1-8666925721 
Toll:           +1-5174449940 
Participant Code:               3594177  

FIRST-TIME USERS  
To save time before the meeting, check your system to make sure it is ready to use Office Live Meeting. 

TROUBLESHOOTING  
Unable to join the meeting?  Follow these steps: 
        1.      Copy this address and paste into your web browser:  
                https://www.livemeeting.com/cc/tetratech/join 
        2.      Copy and paste the required information: 
                Meeting ID: 4FBDB2 
                Location: https://www.livemeeting.com/cc/tetratech 
If you still cannot enter the meeting, contact support. 

NOTICE  
Office Live Meeting can be used to record meetings. By participating in this meeting, you agree that your communications may be 
monitored or recorded at any time during the meeting. 
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Chavira, Raymond

Subject: Piezometer Drilling
Location: Live Meeting

Start: Tue 4/16/2013 9:00 AM
End: Tue 4/16/2013 10:00 AM
Show Time As: Tentative

Recurrence: (none)

Meeting Status: Not yet responded

Organizer: Skuba, Lauren

  
  
-+-----+-----+-----+-----+-----+-----+-----+-----+- 
  
  
LAUREN SKUBA has invited you to attend an online meeting using Microsoft® Office Live Meeting service. 
Join the meeting 

AUDIO INFORMATION  
Telephone Conferencing 
Choose one of the following: 

 Start the Office Live Meeting client, and then in the Voice & Video pane, click Join Conference.  The conferencing service will 
call you at the number you specify. (Recommended) 

 Dial the conferencing service directly, and enter the participant code shown below: 
Toll-free:              +1-8666925721 
Toll:           +1-5174449940 
Participant Code:               3594177  

FIRST-TIME USERS  
To save time before the meeting, check your system to make sure it is ready to use Office Live Meeting. 

TROUBLESHOOTING  
Unable to join the meeting?  Follow these steps: 
        1.      Copy this address and paste into your web browser:  
                https://www.livemeeting.com/cc/tetratech/join 
        2.      Copy and paste the required information: 
                Meeting ID: 4FBDB2 
                Location: https://www.livemeeting.com/cc/tetratech 
If you still cannot enter the meeting, contact support. 

NOTICE  
Office Live Meeting can be used to record meetings. By participating in this meeting, you agree that your communications may be 
monitored or recorded at any time during the meeting. 
  
  
  



33

Chavira, Raymond

From: Chavira, Raymond
Sent: Monday, April 15, 2013 5:26 PM
To: Lee, Don;Bradley.Barquest@utc.com;Parsons, Scott;Tom Perina 

(tom.perina@ch2m.com)
Cc: Bradley.Barquest@comcast.net;Kerang.Sun@CH2M.com
Subject: RE: Drilling update - April 15, 2013 

Subject to our call tomorrow morning, we are recommending drilling to through the bottom of the SZ to an estimated 
350 feet.  More importantly, we need to be able to review all discrete depth groundwater data before cessation of 
drilling and  subsequent e‐logging. 
 
Thank you for your  attention in this matter 
 
Ray 
_______________________________________ 
Raymond Chavira 
Environmental Scientist/Remedial Project Manager 
EPA Region IX 
75 Hawthorne Street, SFD‐7‐3 
San Francisco, CA  94105‐3901 
(415) 947‐4218 
(415) 947‐3528 fax 
 
 
 

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Monday, April 15, 2013 5:13 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira, Raymond; Tom Perina (tom.perina@ch2m.com) 
Cc: Bradley.Barquest@comcast.net 
Subject: RE: Drilling update - April 15, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
 
Completed today:  
‐              Hydropunch sampling attempted at 260.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 270.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 280.5’.  Groundwater sample was collected.   
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
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Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 12, 2013 6:32 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 12, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
 
Completed today:  
‐              Hydropunch sampling attempted at 239’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 250’.  Gravelly soil. Drilling mud was detected inside sampling rods before 
opening the Hydropunch sampler.  No groundwater sample was collected.         
‐              Hydropunch sampling attempted at 253’.  Groundwater sample was collected.   
 
Planned for April 15: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
‐              Depth of 275’ may be reached late Monday April 15 or Tuesday morning.  
‐              Ream borehole on April 16. 
‐              Geophysical logging on April 17.  
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 12, 2013 8:06 AM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 11, 2013  
 
Completed on April 11:  
‐              Hydropunch sampling attempted at 228’.  Gravelly soil. Drilling mud was detected inside Hydropunch sampler. 
No groundwater sample was collected.   
‐              Pull drilling rods and drill out blockage (likely cobbles) up inside drill shoe.  Trip down drilling rods. 
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Planned for April 12: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 10, 2013 8:10 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 10, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 204’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 210.5 ’. Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 219.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Tuesday, April 09, 2013 3:30 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 9, 2013  
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Completed today:  
‐              Hydropunch sampling attempted at 181’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 191’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 200’.  Drilling mud was detected inside sampling rods before opening the 
Hydropunch sampler.  No groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Drill to 203’ and attempt Hydropunch sampling at approximately 206’.     
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Monday, April 08, 2013 4:34 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: FW: Drilling update - April 8, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 161’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 170.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 5:01 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013 (updated) 
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Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling attempted at 152’. Groundwater sample was collected.   
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 4:18 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling being attempted at 150’.  
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Thursday, April 04, 2013 4:54 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 4, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 120.5’. Sample collected.    
‐              Hydropunch sampling attempted at 130.5’. Gravelly. Sample collected although sample appeared to contain 
some drilling mud.                  
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Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 03, 2013 9:14 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: Drilling update - April 3, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 107’, 109.5’, and 112’. Hard gravel. Drilling mud in samples.   
‐              Hydropunch sampling attemped at 115’. Sample collected although sample appears to contain some drilling 
mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval  
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

Subject: Piezometer Drilling
Location: Live Meeting

Start: Tue 4/16/2013 9:00 AM
End: Tue 4/16/2013 10:00 AM
Show Time As: Tentative

Recurrence: (none)

Meeting Status: Not yet responded

Organizer: Skuba, Lauren

  
  
-+-----+-----+-----+-----+-----+-----+-----+-----+- 
  
  
LAUREN SKUBA has invited you to attend an online meeting using Microsoft® Office Live Meeting service. 
Join the meeting 

AUDIO INFORMATION  
Telephone Conferencing 
Choose one of the following: 

 Start the Office Live Meeting client, and then in the Voice & Video pane, click Join Conference.  The conferencing service will 
call you at the number you specify. (Recommended) 

 Dial the conferencing service directly, and enter the participant code shown below: 
Toll-free:              +1-8666925721 
Toll:           +1-5174449940 
Participant Code:               3594177  

FIRST-TIME USERS  
To save time before the meeting, check your system to make sure it is ready to use Office Live Meeting. 

TROUBLESHOOTING  
Unable to join the meeting?  Follow these steps: 
        1.      Copy this address and paste into your web browser:  
                https://www.livemeeting.com/cc/tetratech/join 
        2.      Copy and paste the required information: 
                Meeting ID: 4FBDB2 
                Location: https://www.livemeeting.com/cc/tetratech 
If you still cannot enter the meeting, contact support. 

NOTICE  
Office Live Meeting can be used to record meetings. By participating in this meeting, you agree that your communications may be 
monitored or recorded at any time during the meeting. 
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Chavira, Raymond

From: Kerang.Sun@CH2M.com
Sent: Tuesday, April 16, 2013 12:07 PM
To: Scott.Parsons@tetratech.com
Cc: Chavira, Raymond;Don.Lee@tetratech.com
Subject: RE: Drilling update - April 15, 2013 

Thanks, Scott. 
 
Kerang 
 
Kerang Sun, Ph.D., P.G. 
CH2M HILL 
6 Hutton Centre Dr. Suite 700 
Santa Ana, CA 92707 
Tel:  (714) 435-6324 
Fax: (714) 424-2238 
  

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Tuesday, April 16, 2013 12:01 PM 
To: Sun, Kerang/SCO 
Cc: Chavira.Raymond@epamail.epa.gov; Lee, Don 
Subject: FW: Drilling update - April 15, 2013  
 
Kerang, 
 
You were not included in the distribution of this email that went out yesterday with water quality results.  We will 
include you on subsequent drilling updates.   
 

From: Lee, Don  
Sent: Monday, April 15, 2013 5:13 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Cc: Bradley.Barquest@comcast.net 
Subject: RE: Drilling update - April 15, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
 
Completed today:  
‐              Hydropunch sampling attempted at 260.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 270.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 280.5’.  Groundwater sample was collected.   
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 
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Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 12, 2013 6:32 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 12, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
 
Completed today:  
‐              Hydropunch sampling attempted at 239’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 250’.  Gravelly soil. Drilling mud was detected inside sampling rods before 
opening the Hydropunch sampler.  No groundwater sample was collected.         
‐              Hydropunch sampling attempted at 253’.  Groundwater sample was collected.   
 
Planned for April 15: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
‐              Depth of 275’ may be reached late Monday April 15 or Tuesday morning.  
‐              Ream borehole on April 16. 
‐              Geophysical logging on April 17.  
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 12, 2013 8:06 AM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 11, 2013  
 
Completed on April 11:  
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‐              Hydropunch sampling attempted at 228’.  Gravelly soil. Drilling mud was detected inside Hydropunch sampler. 
No groundwater sample was collected.   
‐              Pull drilling rods and drill out blockage (likely cobbles) up inside drill shoe.  Trip down drilling rods. 
       
Planned for April 12: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 10, 2013 8:10 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 10, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 204’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 210.5 ’. Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 219.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Tuesday, April 09, 2013 3:30 PM 
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To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 9, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 181’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 191’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 200’.  Drilling mud was detected inside sampling rods before opening the 
Hydropunch sampler.  No groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Drill to 203’ and attempt Hydropunch sampling at approximately 206’.     
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Monday, April 08, 2013 4:34 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: FW: Drilling update - April 8, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 161’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 170.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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From: Lee, Don  
Sent: Friday, April 05, 2013 5:01 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013 (updated) 
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling attempted at 152’. Groundwater sample was collected.   
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 4:18 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling being attempted at 150’.  
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Thursday, April 04, 2013 4:54 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 4, 2013  
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Completed today:  
‐              Hydropunch sampling attempted at 120.5’. Sample collected.    
‐              Hydropunch sampling attempted at 130.5’. Gravelly. Sample collected although sample appeared to contain 
some drilling mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 03, 2013 9:14 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: Drilling update - April 3, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 107’, 109.5’, and 112’. Hard gravel. Drilling mud in samples.   
‐              Hydropunch sampling attemped at 115’. Sample collected although sample appears to contain some drilling 
mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval  
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Chavira, Raymond
Sent: Tuesday, April 16, 2013 12:27 PM
To: Lee, Don;Bradley.Barquest@utc.com;Parsons, Scott;Tom Perina 

(tom.perina@ch2m.com)
Cc: Kerang.Sun@CH2M.com
Subject: RE: Drilling update - April 15, 2013 

Scott,  
 
I would like to follow up on our discussion from today and check in on Friday April 19th .  Can we do a call at 9:15 am – 
10:00? 
 
Ray  
 

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Monday, April 15, 2013 5:13 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira, Raymond; Tom Perina (tom.perina@ch2m.com) 
Cc: Bradley.Barquest@comcast.net 
Subject: RE: Drilling update - April 15, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
 
Completed today:  
‐              Hydropunch sampling attempted at 260.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 270.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 280.5’.  Groundwater sample was collected.   
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 12, 2013 6:32 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
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(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 12, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
 
Completed today:  
‐              Hydropunch sampling attempted at 239’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 250’.  Gravelly soil. Drilling mud was detected inside sampling rods before 
opening the Hydropunch sampler.  No groundwater sample was collected.         
‐              Hydropunch sampling attempted at 253’.  Groundwater sample was collected.   
 
Planned for April 15: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
‐              Depth of 275’ may be reached late Monday April 15 or Tuesday morning.  
‐              Ream borehole on April 16. 
‐              Geophysical logging on April 17.  
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 12, 2013 8:06 AM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 11, 2013  
 
Completed on April 11:  
‐              Hydropunch sampling attempted at 228’.  Gravelly soil. Drilling mud was detected inside Hydropunch sampler. 
No groundwater sample was collected.   
‐              Pull drilling rods and drill out blockage (likely cobbles) up inside drill shoe.  Trip down drilling rods. 
       
Planned for April 12: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 
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Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 10, 2013 8:10 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 10, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 204’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 210.5 ’. Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 219.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Tuesday, April 09, 2013 3:30 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 9, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 181’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 191’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 200’.  Drilling mud was detected inside sampling rods before opening the 
Hydropunch sampler.  No groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Drill to 203’ and attempt Hydropunch sampling at approximately 206’.     
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
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Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Monday, April 08, 2013 4:34 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: FW: Drilling update - April 8, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 161’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 170.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 5:01 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013 (updated) 
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling attempted at 152’. Groundwater sample was collected.   
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
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Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 4:18 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling being attempted at 150’.  
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Thursday, April 04, 2013 4:54 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 4, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 120.5’. Sample collected.    
‐              Hydropunch sampling attempted at 130.5’. Gravelly. Sample collected although sample appeared to contain 
some drilling mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 
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PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 03, 2013 9:14 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: Drilling update - April 3, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 107’, 109.5’, and 112’. Hard gravel. Drilling mud in samples.   
‐              Hydropunch sampling attemped at 115’. Sample collected although sample appears to contain some drilling 
mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval  
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Parsons, Scott <Scott.Parsons@tetratech.com>
Sent: Tuesday, April 16, 2013 12:37 PM
To: Chavira, Raymond
Subject: RE: Drilling update - April 15, 2013 

I think Brad returns from Hartford later on Friday.  Can you do the call later on Friday if that is the case? 
 

From: Chavira, Raymond [mailto:Chavira.Raymond@epa.gov]  
Sent: Tuesday, April 16, 2013 12:27 PM 
To: Lee, Don; Bradley.Barquest@utc.com; Parsons, Scott; Tom Perina (tom.perina@ch2m.com) 
Cc: Kerang.Sun@CH2M.com 
Subject: RE: Drilling update - April 15, 2013  
 
Scott,  
 
I would like to follow up on our discussion from today and check in on Friday April 19th .  Can we do a call at 9:15 am – 
10:00? 
 
Ray  
 

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Monday, April 15, 2013 5:13 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira, Raymond; Tom Perina (tom.perina@ch2m.com) 
Cc: Bradley.Barquest@comcast.net 
Subject: RE: Drilling update - April 15, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
 
Completed today:  
‐              Hydropunch sampling attempted at 260.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 270.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 280.5’.  Groundwater sample was collected.   
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 
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PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 12, 2013 6:32 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 12, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
 
Completed today:  
‐              Hydropunch sampling attempted at 239’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 250’.  Gravelly soil. Drilling mud was detected inside sampling rods before 
opening the Hydropunch sampler.  No groundwater sample was collected.         
‐              Hydropunch sampling attempted at 253’.  Groundwater sample was collected.   
 
Planned for April 15: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
‐              Depth of 275’ may be reached late Monday April 15 or Tuesday morning.  
‐              Ream borehole on April 16. 
‐              Geophysical logging on April 17.  
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 12, 2013 8:06 AM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 11, 2013  
 
Completed on April 11:  
‐              Hydropunch sampling attempted at 228’.  Gravelly soil. Drilling mud was detected inside Hydropunch sampler. 
No groundwater sample was collected.   
‐              Pull drilling rods and drill out blockage (likely cobbles) up inside drill shoe.  Trip down drilling rods. 
       
Planned for April 12: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
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Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 10, 2013 8:10 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 10, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 204’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 210.5 ’. Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 219.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Tuesday, April 09, 2013 3:30 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 9, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 181’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 191’.  Groundwater sample was collected.   



55

‐              Hydropunch sampling attempted at 200’.  Drilling mud was detected inside sampling rods before opening the 
Hydropunch sampler.  No groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Drill to 203’ and attempt Hydropunch sampling at approximately 206’.     
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Monday, April 08, 2013 4:34 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: FW: Drilling update - April 8, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 161’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 170.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 5:01 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013 (updated) 
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
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‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling attempted at 152’. Groundwater sample was collected.   
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 4:18 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling being attempted at 150’.  
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Thursday, April 04, 2013 4:54 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 4, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 120.5’. Sample collected.    
‐              Hydropunch sampling attempted at 130.5’. Gravelly. Sample collected although sample appeared to contain 
some drilling mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
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Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 03, 2013 9:14 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: Drilling update - April 3, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 107’, 109.5’, and 112’. Hard gravel. Drilling mud in samples.   
‐              Hydropunch sampling attemped at 115’. Sample collected although sample appears to contain some drilling 
mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval  
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Parsons, Scott <Scott.Parsons@tetratech.com>
Sent: Tuesday, April 16, 2013 5:56 PM
To: Chavira, Raymond;Kerang Sun
Subject: Friday call

Kwang, can you send your potential well locations for the next pvou SZ well at the Mov ? We'd like to compare 
notes and discuss on the call Friday 
 
Sent from Sam 
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Chavira, Raymond

From: Tom.Perina@CH2M.com
Sent: Tuesday, April 16, 2013 6:14 PM
To: Chavira, Raymond;Kerang.Sun@CH2M.com
Subject: RE: Friday call

Will do. Kerang will also send UTC the data packages (DD results, logs, maps only) from CDM/NG later this week. 
Tom  
 

From: Chavira, Raymond [mailto:Chavira.Raymond@epa.gov]  
Sent: Tuesday, April 16, 2013 6:09 PM 
To: Sun, Kerang/SCO; Perina, Tom/RIV 
Subject: FW: Friday call 
 
I spoke to Scott briefly.  He acknowledges the need to characterize the extent of contamination at least in areas near 
where we propose to re‐inject.   In light of this as soon as we receive more discrete depth data from CDM from the step 
out boring near MW6‐9i, we should update the map sent this morning with a few proposed locations of additional 
characterization.  Obviously we are only working with DD sample results and should caveat as for discussion purposes 
only subject to  additional data, etc 
 
Ray      
 

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Tuesday, April 16, 2013 5:56 PM 
To: Chavira, Raymond; Kerang Sun 
Subject: Friday call 
 
Kwang, can you send your potential well locations for the next pvou SZ well at the Mov ? We'd like to compare 
notes and discuss on the call Friday 
 
Sent from Sam 
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Chavira, Raymond

From: Lee, Don <Don.Lee@tetratech.com>
Sent: Wednesday, April 17, 2013 12:24 PM
To: Tom Perina (tom.perina@ch2m.com)
Cc: Chavira, Raymond;Parsons, Scott
Subject: First half 2013 groundwater monitoring 

Tom,  
 
We sent you the sampling plan for the May groundwater sampling event "App G_Draft RFA 1st half 2013.xlsx" on March 
18, 2013, and we would appreciate your feedback soon so we can prepare.   
 
Please call if you have any questions. 
 
Thanks 
Don  
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Tom.Perina@CH2M.com
Sent: Wednesday, April 17, 2013 1:01 PM
To: Don.Lee@tetratech.com
Cc: Chavira, Raymond;Scott.Parsons@tetratech.com
Subject: RE: First half 2013 groundwater monitoring 

Don, 
 
I don’t see that March 18 e‐mail in my in‐box. Can you please re‐send? 
 
Tom  
 

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Wednesday, April 17, 2013 12:24 PM 
To: Perina, Tom/RIV 
Cc: Chavira, Raymond (Chavira.Raymond@epa.gov); Parsons, Scott 
Subject: First half 2013 groundwater monitoring  
 
Tom,  
 
We sent you the sampling plan for the May groundwater sampling event "App G_Draft RFA 1st half 2013.xlsx" on March 
18, 2013, and we would appreciate your feedback soon so we can prepare.   
 
Please call if you have any questions. 
 
Thanks 
Don  
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Kerang.Sun@CH2M.com
Sent: Wednesday, April 17, 2013 3:37 PM
To: Scott.Parsons@tetratech.com
Cc: bradley.barquest@utc.com;Chavira, Raymond;Tom.Perina@CH2M.com

I am going to send the subsequent data to Scott only… 
 
Kerang Sun, Ph.D., P.G. 
CH2M HILL 
6 Hutton Centre Dr. Suite 700 
Santa Ana, CA 92707 
Tel:  (714) 435-6324 
Fax: (714) 424-2238 
  

From: Sun, Kerang/SCO  
Sent: Wednesday, April 17, 2013 3:24 PM 
To: 'Parsons, Scott' 
Cc: Bradley A Barquest (bradley.barquest@utc.com); 'Chavira, Raymond'; Perina, Tom/RIV 
Subject: IZ data - location ma 
 
Hi, Scott, 
 
Per our discussion, I am sending you the geological and contaminant concentration data CDM collected as part of the IZ 
compliance/monitoring well installation program. I will send you the data as attachment to several emails.  
 
Attached to this email is the map showing the locations of the newly installed wells. Watch for more emails to follow… 
 
Thanks, 
 
Kerang 
 
 
Kerang Sun, Ph. D., P. G. 
Project Consultant 
Environmental Services 
CH2M HILL 
6 Hutton Centre Drive, Suite 700 
Santa Ana, CA 92707 
Direct 714.435.6324 
Fax 714.424.2238 
www.ch2mhill.com 
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Chavira, Raymond

From: Parsons, Scott <Scott.Parsons@tetratech.com>
Sent: Wednesday, April 17, 2013 4:08 PM
To: Kerang.Sun@CH2M.com
Cc: Chavira, Raymond
Subject: RE: Two additional files for B4/MW6-22D location...

Thanks Kerang.  Can you send over your suggested location for a new PVOU SZ monitoring well at the toe of the Eastern 
Plume? We would like to discuss at our call on Friday.  
 
________________________________________ 
From: Kerang.Sun@CH2M.com [Kerang.Sun@CH2M.com] 
Sent: Wednesday, April 17, 2013 5:53 PM 
To: Parsons, Scott 
Subject: Two additional files for B4/MW6‐22D location... 
 
This concludes the data transfer for now. 
 
I am expecting to see the updated summary for depth‐discrete sampling results for the step out locations at MW6‐9i. 
Will pass it to you once I receive it. 
 
Thanks, 
 
Kerang 
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Chavira, Raymond

From: Kerang.Sun@CH2M.com
Sent: Wednesday, April 17, 2013 4:38 PM
To: Scott.Parsons@tetratech.com
Cc: Chavira, Raymond
Subject: RE: Two additional files for B4/MW6-22D location...

I will, after updating by posting the data I got today.  
 
 
Kerang Sun, Ph.D., P.G. 
CH2M HILL 
6 Hutton Centre Dr. Suite 700 
Santa Ana, CA 92707 
Tel:  (714) 435‐6324 
Fax: (714) 424‐2238 
  
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Wednesday, April 17, 2013 4:08 PM 
To: Sun, Kerang/SCO 
Cc: Raymond Chavira 
Subject: RE: Two additional files for B4/MW6‐22D location... 
 
Thanks Kerang.  Can you send over your suggested location for a new PVOU SZ monitoring well at the toe of the Eastern 
Plume? We would like to discuss at our call on Friday.  
 
________________________________________ 
From: Kerang.Sun@CH2M.com [Kerang.Sun@CH2M.com] 
Sent: Wednesday, April 17, 2013 5:53 PM 
To: Parsons, Scott 
Subject: Two additional files for B4/MW6‐22D location... 
 
This concludes the data transfer for now. 
 
I am expecting to see the updated summary for depth‐discrete sampling results for the step out locations at MW6‐9i. 
Will pass it to you once I receive it. 
 
Thanks, 
 
Kerang 
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Chavira, Raymond

From: scottp92692 <scottp92692@gmail.com>
Sent: Thursday, April 18, 2013 6:13 AM
To: Chavira, Raymond
Cc: Tom Perina;Lee, Don;Bradley Barquest;Mercer, Jim
Subject: Piezometer Drilling Field Variance

Ray,  

  

Pursuant to our telephone conversation, Tetra Tech will advance the piezometer borehole to approximately 340 
feet below ground surface(bgs) rather the depth of 275 feet bgs that is specified in the Work Plan.  Discrete-
depth groundwater samples will be collected at approximately 10-foot intervals with the final discrete-depth 
groundwater samples being collected at approximately 343 feet bgs.  Once the total depth of approximately 340 
feet bgs is reached and the final discrete-depth groundwater sample is collected, drilling will be terminated at 
this location and geophysical logging will be performed.  

  

 
 
Sent via the Samsung Galaxy Note® II, an AT&T 4G LTE smartphone 
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Chavira, Raymond

From: Lee, Don <Don.Lee@tetratech.com>
Sent: Thursday, April 18, 2013 4:40 PM
To: Bradley.Barquest@utc.com;Parsons, Scott;Chavira, Raymond;Tom Perina 

(tom.perina@ch2m.com);Kerang.Sun@CH2M.com
Cc: Brad.Barquest@comcast.net
Subject: RE: 13811 Amar Road piezometer drilling update - April 18, 2013 

Completed today:  
‐              Hydropunch sampling attempted at 320.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 330’.  Groundwater sample was collected.   
               
Planned for tomorrow: 
‐              Drill to 340’ and collect last Hydropunch sample at approximately 343’.   
‐              Geophysical logging.      
 
Please call if there are any questions. 
 
Thanks 
Don 
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 17, 2013 3:45 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Brad.Barquest@comcast.net' 
Subject: RE: 13811 Amar Road piezometer drilling update - April 17, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 270.5’).   
 
Completed today:  
‐              Hydropunch sampling attempted at 300’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 310’.  Groundwater sample was collected.   
               
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
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Thanks 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Tuesday, April 16, 2013 5:06 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Bradley.Barquest@comcast.net' 
Subject: 13811 Amar Road piezometer drilling update - April 16, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 253’).  The current plan is to extend the drilling and depth‐discrete groundwater 
sampling from 275 feet depth to approximately 340 feet depth.       
 
Completed today:  
‐              Hydropunch sampling attempted at 290’.  Gravelly soil. Drilling mud was observed inside Hydropunch 
sampler.  No groundwater sample was collected.         
‐              Hydropunch sampling attempted at 293.5’.  Dry even after opening additional length of sampler screen.   
               
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Monday, April 15, 2013 5:16 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Cc: 'Bradley.Barquest@comcast.net' 
Subject: RE: Drilling update - April 15, 2013  
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Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
 
Completed today:  
‐              Hydropunch sampling attempted at 260.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 270.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 280.5’.  Groundwater sample was collected.   
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 12, 2013 6:32 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 12, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
 
Completed today:  
‐              Hydropunch sampling attempted at 239’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 250’.  Gravelly soil. Drilling mud was detected inside sampling rods before 
opening the Hydropunch sampler.  No groundwater sample was collected.         
‐              Hydropunch sampling attempted at 253’.  Groundwater sample was collected.   
 
Planned for April 15: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
‐              Depth of 275’ may be reached late Monday April 15 or Tuesday morning.  
‐              Ream borehole on April 16. 
‐              Geophysical logging on April 17.  
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 
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Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 12, 2013 8:06 AM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 11, 2013  
 
Completed on April 11:  
‐              Hydropunch sampling attempted at 228’.  Gravelly soil. Drilling mud was detected inside Hydropunch sampler. 
No groundwater sample was collected.   
‐              Pull drilling rods and drill out blockage (likely cobbles) up inside drill shoe.  Trip down drilling rods. 
       
Planned for April 12: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 10, 2013 8:10 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 10, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 204’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 210.5 ’. Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 219.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
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Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Tuesday, April 09, 2013 3:30 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 9, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 181’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 191’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 200’.  Drilling mud was detected inside sampling rods before opening the 
Hydropunch sampler.  No groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Drill to 203’ and attempt Hydropunch sampling at approximately 206’.     
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Monday, April 08, 2013 4:34 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: FW: Drilling update - April 8, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 161’.  Groundwater sample was collected.    
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‐              Hydropunch sampling attempted at 170.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 5:01 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013 (updated) 
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling attempted at 152’. Groundwater sample was collected.   
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 4:18 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling being attempted at 150’.  
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
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Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Thursday, April 04, 2013 4:54 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 4, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 120.5’. Sample collected.    
‐              Hydropunch sampling attempted at 130.5’. Gravelly. Sample collected although sample appeared to contain 
some drilling mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 03, 2013 9:14 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: Drilling update - April 3, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 107’, 109.5’, and 112’. Hard gravel. Drilling mud in samples.   
‐              Hydropunch sampling attemped at 115’. Sample collected although sample appears to contain some drilling 
mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval  
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
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PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Chavira, Raymond
Sent: Thursday, April 18, 2013 5:17 PM
To: Tom.Perina@CH2M.com;Bradley.Barquest@utc.com;Scott.Parsons@tetratech.com
Cc: ebrayc@gmail.com;Kerang.Sun@CH2M.com;John.Dolegowski@CH2M.com;Lee, Don
Subject: RE: Two additional files for B4/MW6-22D location...

Tom, Thanks.  I just got back into town. 
 
Brad, 
 
Today, Scott and I discussed the Amar Rd drilling down to 360’ without taking at depths below 343 feet bgs. 
 
We will be discussing these recommendations for characterizing the leading edge of the plume on tomorrow’s call. 
 
Scott, are we on for 9:15 or 1 PM? 
 
Ray   
 

From: Tom.Perina@CH2M.com [mailto:Tom.Perina@CH2M.com]  
Sent: Thursday, April 18, 2013 5:11 PM 
To: Bradley.Barquest@utc.com; Scott.Parsons@tetratech.com 
Cc: Chavira, Raymond; ebrayc@gmail.com; Kerang.Sun@CH2M.com; John.Dolegowski@CH2M.com 
Subject: FW: Two additional files for B4/MW6-22D location... 
 
Brad and Scott, 
 
I am sending this on Ray’s behalf: 
 
Attached find please the SZ plume map with the depth discrete sampling results at PMW‐1, MW6‐21, MW6‐9i and the 
Amar Rd. locations posted, along with three additional investigation locations recommended to characterize the leading 
edge of SZ Eastern plume. 
 
 
Amar Rd. Sampling 
The drilling of the borehole for the piezometer on the Amar Rd. property is currently planned to terminate at 340ft with 
the last discrete sample collected at about 343ft. Please continue drilling through the aquitard underlying the shallow 
zone to confirm its presence and thickness, because the aquitard is expected to thin out and transition into coarser and 
more permeable material in the direction to the north toward San Gabriel basin. To drill through the aquitard, a total 
depth of about 350‐360ft will be needed. No sampling would be required once the borehole advances into the fine 
grained material of the aquitard. Geophysical logging should be done after the aquitard is penetrated. 
 
 
Additional Borings  
 

1. Additional Location 1 targets the center‐line of the SZ Eastern plume as apparently detected at PMW‐1 @ 220’ 
(TCE = 60 ug/L). Target depth 300ft. This location should be drilled first and depending on the results, locations 2 
and 3   may have to be changed.  

2. Additional Location 2 targets the eastern boundary (MCL) of the eastern plume at the toe. Target depth 250ft. 
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3. Additional Location 3 targets the leading edge of the SZ plume, as detected at 170‐180ft at the Amar location. 
Target depth 220ft. 

 
The objective of this additional investigation is to characterize the extent of the SZ Eastern plume near its leading edge 
to confirm whether the Amar Rd. property is acceptable as an injection location. 
 
Monitoring wells at the three additional locations will also improve water level contour maps. Currently, due to lack of 
data, the flow direction in this area is uncertain and wells at these locations would eliminate much of that uncertainty. 
Also, they would allow monitoring of changes to flow direction due to injection when the system operates. 
 
 
Tom Perina, PhD, PG, CHG 
Hydrogeologist/Senior Technologist 
CH2M HILL 
1770 Iowa Avenue, Suite 200 
Riverside, CA 92507 
direct: 951-824-8724 
951-276-3003 x34024 
tperina@ch2m.com 
 
 
 

 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Sun, Kerang/SCO  
Sent: Thursday, April 18, 2013 11:40 AM 
To: Perina, Tom/RIV 
Cc: Dolegowski, John/SCO 
Subject: FW: Two additional files for B4/MW6‐22D location... 
 
 
 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Wednesday, April 17, 2013 4:08 PM 
To: Sun, Kerang/SCO 
Cc: Raymond Chavira 
Subject: RE: Two additional files for B4/MW6‐22D location... 
 
Thanks Kerang.  Can you send over your suggested location for a new PVOU SZ monitoring well 
at the toe of the Eastern Plume? We would like to discuss at our call on Friday.  
 
________________________________________ 
From: Kerang.Sun@CH2M.com [Kerang.Sun@CH2M.com] 
Sent: Wednesday, April 17, 2013 5:53 PM 
To: Parsons, Scott 
Subject: Two additional files for B4/MW6‐22D location... 
 
This concludes the data transfer for now. 
 
I am expecting to see the updated summary for depth‐discrete sampling results for the step 
out locations at MW6‐9i. Will pass it to you once I receive it. 
 
Thanks, 
 
Kerang 
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Chavira, Raymond

From: Parsons, Scott <Scott.Parsons@tetratech.com>
Sent: Thursday, April 18, 2013 5:28 PM
To: Tom.Perina@CH2M.com;Bradley.Barquest@utc.com
Cc: Chavira, 

Raymond;ebrayc@gmail.com;Kerang.Sun@CH2M.com;John.Dolegowski@CH2M.com
Subject: RE: Two additional files for B4/MW6-22D location...

Tom, 
 
Re the analytical results, what chemicals are being presented from left to right?  I did not see anything in the legend 
 

From: Tom.Perina@CH2M.com [mailto:Tom.Perina@CH2M.com]  
Sent: Thursday, April 18, 2013 5:11 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott 
Cc: Chavira.Raymond@epa.gov; ebrayc@gmail.com; Kerang.Sun@CH2M.com; John.Dolegowski@CH2M.com 
Subject: FW: Two additional files for B4/MW6-22D location... 
 
Brad and Scott, 
 
I am sending this on Ray’s behalf: 
 
Attached find please the SZ plume map with the depth discrete sampling results at PMW‐1, MW6‐21, MW6‐9i and the 
Amar Rd. locations posted, along with three additional investigation locations recommended to characterize the leading 
edge of SZ Eastern plume. 
 
 
Amar Rd. Sampling 
The drilling of the borehole for the piezometer on the Amar Rd. property is currently planned to terminate at 340ft with 
the last discrete sample collected at about 343ft. Please continue drilling through the aquitard underlying the shallow 
zone to confirm its presence and thickness, because the aquitard is expected to thin out and transition into coarser and 
more permeable material in the direction to the north toward San Gabriel basin. To drill through the aquitard, a total 
depth of about 350‐360ft will be needed. No sampling would be required once the borehole advances into the fine 
grained material of the aquitard. Geophysical logging should be done after the aquitard is penetrated. 
 
 
Additional Borings  
 

1. Additional Location 1 targets the center‐line of the SZ Eastern plume as apparently detected at PMW‐1 @ 220’ 
(TCE = 60 ug/L). Target depth 300ft. This location should be drilled first and depending on the results, locations 2 
and 3   may have to be changed.  

2. Additional Location 2 targets the eastern boundary (MCL) of the eastern plume at the toe. Target depth 250ft. 
3. Additional Location 3 targets the leading edge of the SZ plume, as detected at 170‐180ft at the Amar location. 

Target depth 220ft. 
 
The objective of this additional investigation is to characterize the extent of the SZ Eastern plume near its leading edge 
to confirm whether the Amar Rd. property is acceptable as an injection location. 
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Monitoring wells at the three additional locations will also improve water level contour maps. Currently, due to lack of 
data, the flow direction in this area is uncertain and wells at these locations would eliminate much of that uncertainty. 
Also, they would allow monitoring of changes to flow direction due to injection when the system operates. 
 
 
Tom Perina, PhD, PG, CHG 
Hydrogeologist/Senior Technologist 
CH2M HILL 
1770 Iowa Avenue, Suite 200 
Riverside, CA 92507 
direct: 951-824-8724 
951-276-3003 x34024 
tperina@ch2m.com 
 
 
 

 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Sun, Kerang/SCO  
Sent: Thursday, April 18, 2013 11:40 AM 
To: Perina, Tom/RIV 
Cc: Dolegowski, John/SCO 
Subject: FW: Two additional files for B4/MW6‐22D location... 
 
 
 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Wednesday, April 17, 2013 4:08 PM 
To: Sun, Kerang/SCO 
Cc: Raymond Chavira 
Subject: RE: Two additional files for B4/MW6‐22D location... 
 
Thanks Kerang.  Can you send over your suggested location for a new PVOU SZ monitoring well 
at the toe of the Eastern Plume? We would like to discuss at our call on Friday.  
 
________________________________________ 
From: Kerang.Sun@CH2M.com [Kerang.Sun@CH2M.com] 
Sent: Wednesday, April 17, 2013 5:53 PM 
To: Parsons, Scott 
Subject: Two additional files for B4/MW6‐22D location... 
 
This concludes the data transfer for now. 
 
I am expecting to see the updated summary for depth‐discrete sampling results for the step 
out locations at MW6‐9i. Will pass it to you once I receive it. 
 
Thanks, 
 
Kerang 
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Chavira, Raymond

From: Parsons, Scott <Scott.Parsons@tetratech.com>
Sent: Thursday, April 18, 2013 5:38 PM
To: Kerang.Sun@CH2M.com;Tom.Perina@CH2M.com;Bradley.Barquest@utc.com
Cc: Chavira, Raymond;ebrayc@gmail.com;John.Dolegowski@CH2M.com
Subject: RE: Two additional files for B4/MW6-22D location...

I will send dial in info in the morning.   
 

From: Kerang.Sun@CH2M.com [mailto:Kerang.Sun@CH2M.com]  
Sent: Thursday, April 18, 2013 5:32 PM 
To: Parsons, Scott; Tom.Perina@CH2M.com; Bradley.Barquest@utc.com 
Cc: Chavira.Raymond@epa.gov; ebrayc@gmail.com; John.Dolegowski@CH2M.com 
Subject: RE: Two additional files for B4/MW6-22D location... 
 
PCE/TCE/1,1‐DCE/1,4‐Dioxane 
 
Thanks 
 
Kerang Sun, Ph.D., P.G. 
CH2M HILL 
6 Hutton Centre Dr. Suite 700 
Santa Ana, CA 92707 
Tel:  (714) 435-6324 
Fax: (714) 424-2238 
  

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Thursday, April 18, 2013 5:28 PM 
To: Perina, Tom/RIV; Bradley.Barquest@utc.com 
Cc: Chavira.Raymond@epa.gov; ebrayc@gmail.com; Sun, Kerang/SCO; Dolegowski, John/SCO 
Subject: RE: Two additional files for B4/MW6-22D location... 
 
Tom, 
 
Re the analytical results, what chemicals are being presented from left to right?  I did not see anything in the legend 
 

From: Tom.Perina@CH2M.com [mailto:Tom.Perina@CH2M.com]  
Sent: Thursday, April 18, 2013 5:11 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott 
Cc: Chavira.Raymond@epa.gov; ebrayc@gmail.com; Kerang.Sun@CH2M.com; John.Dolegowski@CH2M.com 
Subject: FW: Two additional files for B4/MW6-22D location... 
 
Brad and Scott, 
 
I am sending this on Ray’s behalf: 
 
Attached find please the SZ plume map with the depth discrete sampling results at PMW‐1, MW6‐21, MW6‐9i and the 
Amar Rd. locations posted, along with three additional investigation locations recommended to characterize the leading 
edge of SZ Eastern plume. 
 
 
Amar Rd. Sampling 
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The drilling of the borehole for the piezometer on the Amar Rd. property is currently planned to terminate at 340ft with 
the last discrete sample collected at about 343ft. Please continue drilling through the aquitard underlying the shallow 
zone to confirm its presence and thickness, because the aquitard is expected to thin out and transition into coarser and 
more permeable material in the direction to the north toward San Gabriel basin. To drill through the aquitard, a total 
depth of about 350‐360ft will be needed. No sampling would be required once the borehole advances into the fine 
grained material of the aquitard. Geophysical logging should be done after the aquitard is penetrated. 
 
 
Additional Borings  
 

1. Additional Location 1 targets the center‐line of the SZ Eastern plume as apparently detected at PMW‐1 @ 220’ 
(TCE = 60 ug/L). Target depth 300ft. This location should be drilled first and depending on the results, locations 2 
and 3   may have to be changed.  

2. Additional Location 2 targets the eastern boundary (MCL) of the eastern plume at the toe. Target depth 250ft. 
3. Additional Location 3 targets the leading edge of the SZ plume, as detected at 170‐180ft at the Amar location. 

Target depth 220ft. 
 
The objective of this additional investigation is to characterize the extent of the SZ Eastern plume near its leading edge 
to confirm whether the Amar Rd. property is acceptable as an injection location. 
 
Monitoring wells at the three additional locations will also improve water level contour maps. Currently, due to lack of 
data, the flow direction in this area is uncertain and wells at these locations would eliminate much of that uncertainty. 
Also, they would allow monitoring of changes to flow direction due to injection when the system operates. 
 
 
Tom Perina, PhD, PG, CHG 
Hydrogeologist/Senior Technologist 
CH2M HILL 
1770 Iowa Avenue, Suite 200 
Riverside, CA 92507 
direct: 951-824-8724 
951-276-3003 x34024 
tperina@ch2m.com 
 
 
 
 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Sun, Kerang/SCO  
Sent: Thursday, April 18, 2013 11:40 AM 
To: Perina, Tom/RIV 
Cc: Dolegowski, John/SCO 
Subject: FW: Two additional files for B4/MW6‐22D location... 
 
 
 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Wednesday, April 17, 2013 4:08 PM 
To: Sun, Kerang/SCO 
Cc: Raymond Chavira 
Subject: RE: Two additional files for B4/MW6‐22D location... 
 
Thanks Kerang.  Can you send over your suggested location for a new PVOU SZ monitoring well 
at the toe of the Eastern Plume? We would like to discuss at our call on Friday.  
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________________________________________ 
From: Kerang.Sun@CH2M.com [Kerang.Sun@CH2M.com] 
Sent: Wednesday, April 17, 2013 5:53 PM 
To: Parsons, Scott 
Subject: Two additional files for B4/MW6‐22D location... 
 
This concludes the data transfer for now. 
 
I am expecting to see the updated summary for depth‐discrete sampling results for the step 
out locations at MW6‐9i. Will pass it to you once I receive it. 
 
Thanks, 
 
Kerang 
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Chavira, Raymond

From: Tom.Perina@CH2M.com
Sent: Thursday, April 18, 2013 5:42 PM
To: Scott.Parsons@tetratech.com;Chavira, Raymond;Bradley.Barquest@utc.com
Cc: ebrayc@gmail.com;Kerang.Sun@CH2M.com;John.Dolegowski@CH2M.com;Don.Lee@t

etratech.com
Subject: RE: Two additional files for B4/MW6-22D location...

Scott, 
Will you send out a call‐in number? 
 

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Thursday, April 18, 2013 5:37 PM 
To: Chavira, Raymond; Perina, Tom/RIV; Bradley.Barquest@utc.com 
Cc: ebrayc@gmail.com; Sun, Kerang/SCO; Dolegowski, John/SCO; Lee, Don 
Subject: RE: Two additional files for B4/MW6-22D location... 
 
9:15 
 
From: Chavira, Raymond [mailto:Chavira.Raymond@epa.gov]  
Sent: Thursday, April 18, 2013 5:17 PM 
To: Tom.Perina@CH2M.com; Bradley.Barquest@utc.com; Parsons, Scott 
Cc: ebrayc@gmail.com; Kerang.Sun@CH2M.com; John.Dolegowski@CH2M.com; Lee, Don 
Subject: RE: Two additional files for B4/MW6-22D location... 
 
Tom, Thanks.  I just got back into town. 
 
Brad, 
 
Today, Scott and I discussed the Amar Rd drilling down to 360’ without taking at depths below 343 feet bgs. 
 
We will be discussing these recommendations for characterizing the leading edge of the plume on tomorrow’s call. 
 
Scott, are we on for 9:15 or 1 PM? 
 
Ray   
 

From: Tom.Perina@CH2M.com [mailto:Tom.Perina@CH2M.com]  
Sent: Thursday, April 18, 2013 5:11 PM 
To: Bradley.Barquest@utc.com; Scott.Parsons@tetratech.com 
Cc: Chavira, Raymond; ebrayc@gmail.com; Kerang.Sun@CH2M.com; John.Dolegowski@CH2M.com 
Subject: FW: Two additional files for B4/MW6-22D location... 
 
Brad and Scott, 
 
I am sending this on Ray’s behalf: 
 
Attached find please the SZ plume map with the depth discrete sampling results at PMW‐1, MW6‐21, MW6‐9i and the 
Amar Rd. locations posted, along with three additional investigation locations recommended to characterize the leading 
edge of SZ Eastern plume. 
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Amar Rd. Sampling 
The drilling of the borehole for the piezometer on the Amar Rd. property is currently planned to terminate at 340ft with 
the last discrete sample collected at about 343ft. Please continue drilling through the aquitard underlying the shallow 
zone to confirm its presence and thickness, because the aquitard is expected to thin out and transition into coarser and 
more permeable material in the direction to the north toward San Gabriel basin. To drill through the aquitard, a total 
depth of about 350‐360ft will be needed. No sampling would be required once the borehole advances into the fine 
grained material of the aquitard. Geophysical logging should be done after the aquitard is penetrated. 
 
 
Additional Borings  
 

1. Additional Location 1 targets the center‐line of the SZ Eastern plume as apparently detected at PMW‐1 @ 220’ 
(TCE = 60 ug/L). Target depth 300ft. This location should be drilled first and depending on the results, locations 2 
and 3   may have to be changed.  

2. Additional Location 2 targets the eastern boundary (MCL) of the eastern plume at the toe. Target depth 250ft. 
3. Additional Location 3 targets the leading edge of the SZ plume, as detected at 170‐180ft at the Amar location. 

Target depth 220ft. 
 
The objective of this additional investigation is to characterize the extent of the SZ Eastern plume near its leading edge 
to confirm whether the Amar Rd. property is acceptable as an injection location. 
 
Monitoring wells at the three additional locations will also improve water level contour maps. Currently, due to lack of 
data, the flow direction in this area is uncertain and wells at these locations would eliminate much of that uncertainty. 
Also, they would allow monitoring of changes to flow direction due to injection when the system operates. 
 
 
Tom Perina, PhD, PG, CHG 
Hydrogeologist/Senior Technologist 
CH2M HILL 
1770 Iowa Avenue, Suite 200 
Riverside, CA 92507 
direct: 951-824-8724 
951-276-3003 x34024 
tperina@ch2m.com 
 
 
 

 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Sun, Kerang/SCO  
Sent: Thursday, April 18, 2013 11:40 AM 
To: Perina, Tom/RIV 
Cc: Dolegowski, John/SCO 
Subject: FW: Two additional files for B4/MW6‐22D location... 
 
 
 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Wednesday, April 17, 2013 4:08 PM 
To: Sun, Kerang/SCO 
Cc: Raymond Chavira 
Subject: RE: Two additional files for B4/MW6‐22D location... 
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Thanks Kerang.  Can you send over your suggested location for a new PVOU SZ monitoring well 
at the toe of the Eastern Plume? We would like to discuss at our call on Friday.  
 
________________________________________ 
From: Kerang.Sun@CH2M.com [Kerang.Sun@CH2M.com] 
Sent: Wednesday, April 17, 2013 5:53 PM 
To: Parsons, Scott 
Subject: Two additional files for B4/MW6‐22D location... 
 
This concludes the data transfer for now. 
 
I am expecting to see the updated summary for depth‐discrete sampling results for the step 
out locations at MW6‐9i. Will pass it to you once I receive it. 
 
Thanks, 
 
Kerang 
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Chavira, Raymond

From: Parsons, Scott <Scott.Parsons@tetratech.com>
Sent: Friday, April 19, 2013 5:34 AM
To: Lee, Don;Bradley.Barquest@utc.com;Chavira, Raymond;Tom Perina 

(tom.perina@ch2m.com);Kerang.Sun@CH2M.com
Cc: Brad.Barquest@comcast.net
Subject: RE: 13811 Amar Road piezometer drilling update - April 18, 2013 

To clarify, we we will collect last Hydropunch sample at approximately 343'.  Drill to 360' (no sampling between 343' and 
360'), and then do the geophysical logging   

From: Lee, Don 
Sent: Thursday, April 18, 2013 6:39 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: Brad.Barquest@comcast.net 
Subject: RE: 13811 Amar Road piezometer drilling update - April 18, 2013  

Completed today:  
‐              Hydropunch sampling attempted at 320.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 330’.  Groundwater sample was collected.   
               
Planned for tomorrow: 
‐              Drill to 340’ and collect last Hydropunch sample at approximately 343’.   
‐              Geophysical logging.      
  
Please call if there are any questions. 
  
Thanks 
Don 
  
  
Don Lee, PG, CHG | Senior Hydrogeologist 
Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
  
Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
  

From: Lee, Don  
Sent: Wednesday, April 17, 2013 3:45 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Brad.Barquest@comcast.net' 
Subject: RE: 13811 Amar Road piezometer drilling update - April 17, 2013  
  
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 270.5’).   
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Completed today:  
‐              Hydropunch sampling attempted at 300’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 310’.  Groundwater sample was collected.   
               
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
  
Please call if there are any questions. 
  
Thanks 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 
Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
  
Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
  

From: Lee, Don  
Sent: Tuesday, April 16, 2013 5:06 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Bradley.Barquest@comcast.net' 
Subject: 13811 Amar Road piezometer drilling update - April 16, 2013  
  
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 253’).  The current plan is to extend the drilling and depth‐discrete groundwater 
sampling from 275 feet depth to approximately 340 feet depth.       
  
Completed today:  
‐              Hydropunch sampling attempted at 290’.  Gravelly soil. Drilling mud was observed inside Hydropunch 
sampler.  No groundwater sample was collected.         
‐              Hydropunch sampling attempted at 293.5’.  Dry even after opening additional length of sampler screen.   
               
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
  
Please call if there are any questions. 
  
Thanks 
Don 
  
Don Lee, PG, CHG | Senior Hydrogeologist 
Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
  
Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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From: Lee, Don  
Sent: Monday, April 15, 2013 5:16 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Cc: 'Bradley.Barquest@comcast.net' 
Subject: RE: Drilling update - April 15, 2013  
  
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
  
Completed today:  
‐              Hydropunch sampling attempted at 260.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 270.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 280.5’.  Groundwater sample was collected.   
  
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
  
Please call if there are any questions. 
  
Thanks 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 
Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
  
Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
  

From: Lee, Don  
Sent: Friday, April 12, 2013 6:32 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 12, 2013  
  
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
  
Completed today:  
‐              Hydropunch sampling attempted at 239’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 250’.  Gravelly soil. Drilling mud was detected inside sampling rods before 
opening the Hydropunch sampler.  No groundwater sample was collected.         
‐              Hydropunch sampling attempted at 253’.  Groundwater sample was collected.   
  
Planned for April 15: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
‐              Depth of 275’ may be reached late Monday April 15 or Tuesday morning.  
‐              Ream borehole on April 16. 
‐              Geophysical logging on April 17.  
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Please call if there are any questions. 
  
Thanks 
Don 
  
Don Lee, PG, CHG | Senior Hydrogeologist 
Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
  
Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
  

From: Lee, Don  
Sent: Friday, April 12, 2013 8:06 AM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 11, 2013  
  
Completed on April 11:  
‐              Hydropunch sampling attempted at 228’.  Gravelly soil. Drilling mud was detected inside Hydropunch sampler. 
No groundwater sample was collected.   
‐              Pull drilling rods and drill out blockage (likely cobbles) up inside drill shoe.  Trip down drilling rods. 
       
Planned for April 12: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
  
Please call if there are any questions. 
  
Thanks 
Don 
  
Don Lee, PG, CHG | Senior Hydrogeologist 
Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
  
Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
  

From: Lee, Don  
Sent: Wednesday, April 10, 2013 8:10 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 10, 2013  
  
Completed today:  
‐              Hydropunch sampling attempted at 204’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 210.5 ’. Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 219.5’.  Groundwater sample was collected.   
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Planned for tomorrow: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
  
Please call if there are any questions. 
  
Thanks 
Don 
  
Don Lee, PG, CHG | Senior Hydrogeologist 
Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
  
Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
  

From: Lee, Don  
Sent: Tuesday, April 09, 2013 3:30 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 9, 2013  
  
Completed today:  
‐              Hydropunch sampling attempted at 181’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 191’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 200’.  Drilling mud was detected inside sampling rods before opening the 
Hydropunch sampler.  No groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Drill to 203’ and attempt Hydropunch sampling at approximately 206’.     
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
  
Please call if there are any questions. 
  
Thanks 
Don 
  
Don Lee, PG, CHG | Senior Hydrogeologist 
Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
  
Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
  

From: Lee, Don  
Sent: Monday, April 08, 2013 4:34 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: FW: Drilling update - April 8, 2013  
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Completed today:  
‐              Hydropunch sampling attempted at 161’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 170.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
  
Don Lee, PG, CHG | Senior Hydrogeologist 
Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
  
Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
  

From: Lee, Don  
Sent: Friday, April 05, 2013 5:01 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013 (updated) 
  
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling attempted at 152’. Groundwater sample was collected.   
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
  
Don Lee, PG, CHG | Senior Hydrogeologist 
Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
  
Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
  

From: Lee, Don  
Sent: Friday, April 05, 2013 4:18 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013  
  
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling being attempted at 150’.  
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
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Don Lee, PG, CHG | Senior Hydrogeologist 
Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
  
Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
  

From: Lee, Don  
Sent: Thursday, April 04, 2013 4:54 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 4, 2013  
  
Completed today:  
‐              Hydropunch sampling attempted at 120.5’. Sample collected.    
‐              Hydropunch sampling attempted at 130.5’. Gravelly. Sample collected although sample appeared to contain 
some drilling mud.                  
  
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
  
Don Lee, PG, CHG | Senior Hydrogeologist 
Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
  
Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
  

From: Lee, Don  
Sent: Wednesday, April 03, 2013 9:14 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: Drilling update - April 3, 2013  
  
Completed today:  
‐              Hydropunch sampling attempted at 107’, 109.5’, and 112’. Hard gravel. Drilling mud in samples.   
‐              Hydropunch sampling attemped at 115’. Sample collected although sample appears to contain some drilling 
mud.                  
  
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval  
  
  
Don Lee, PG, CHG | Senior Hydrogeologist 
Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
  
Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
  
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

Subject: PVOU Discussion 
Location: Conf Call

Start: Fri 4/19/2013 9:15 AM
End: Fri 4/19/2013 10:15 AM

Recurrence: (none)

Meeting Status: Accepted

Organizer: Barquest, Bradley A        UTCHQ

 
Group, the following is the call‐in number for our discussion at 9:15 am pacific 
  
Call‐in number 866‐657‐9737 
Access code: 3545373# 
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Chavira, Raymond

From: Tom.Perina@CH2M.com
Sent: Friday, April 19, 2013 7:39 AM
To: Scott.Parsons@tetratech.com;Don.Lee@tetratech.com;Bradley.Barquest@utc.com;Chavi

ra, Raymond;Kerang.Sun@CH2M.com
Cc: Brad.Barquest@comcast.net
Subject: RE: 13811 Amar Road piezometer drilling update - April 18, 2013 

That’s good, thanks, Scott 
 

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Friday, April 19, 2013 5:34 AM 
To: Lee, Don; Bradley.Barquest@utc.com; Chavira.Raymond@epamail.epa.gov; Perina, Tom/RIV; Sun, Kerang/SCO 
Cc: Brad.Barquest@comcast.net 
Subject: RE: 13811 Amar Road piezometer drilling update - April 18, 2013  
 
To clarify, we we will collect last Hydropunch sample at approximately 343'.  Drill to 360' (no sampling between 343' and 
360'), and then do the geophysical logging   

From: Lee, Don 
Sent: Thursday, April 18, 2013 6:39 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: Brad.Barquest@comcast.net 
Subject: RE: 13811 Amar Road piezometer drilling update - April 18, 2013  

Completed today:  
‐              Hydropunch sampling attempted at 320.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 330’.  Groundwater sample was collected.   
               
Planned for tomorrow: 
‐              Drill to 340’ and collect last Hydropunch sample at approximately 343’.   
‐              Geophysical logging.      
  
Please call if there are any questions. 
  
Thanks 
Don 
  
  
Don Lee, PG, CHG | Senior Hydrogeologist 
Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
  
Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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From: Lee, Don  
Sent: Wednesday, April 17, 2013 3:45 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Brad.Barquest@comcast.net' 
Subject: RE: 13811 Amar Road piezometer drilling update - April 17, 2013  
  
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 270.5’).   
  
Completed today:  
‐              Hydropunch sampling attempted at 300’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 310’.  Groundwater sample was collected.   
               
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
  
Please call if there are any questions. 
  
Thanks 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 
Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
  
Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
  

From: Lee, Don  
Sent: Tuesday, April 16, 2013 5:06 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Bradley.Barquest@comcast.net' 
Subject: 13811 Amar Road piezometer drilling update - April 16, 2013  
  
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 253’).  The current plan is to extend the drilling and depth‐discrete groundwater 
sampling from 275 feet depth to approximately 340 feet depth.       
  
Completed today:  
‐              Hydropunch sampling attempted at 290’.  Gravelly soil. Drilling mud was observed inside Hydropunch 
sampler.  No groundwater sample was collected.         
‐              Hydropunch sampling attempted at 293.5’.  Dry even after opening additional length of sampler screen.   
               
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
  
Please call if there are any questions. 
  
Thanks 
Don 
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Don Lee, PG, CHG | Senior Hydrogeologist 
Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
  
Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
  

From: Lee, Don  
Sent: Monday, April 15, 2013 5:16 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Cc: 'Bradley.Barquest@comcast.net' 
Subject: RE: Drilling update - April 15, 2013  
  
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
  
Completed today:  
‐              Hydropunch sampling attempted at 260.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 270.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 280.5’.  Groundwater sample was collected.   
  
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
  
Please call if there are any questions. 
  
Thanks 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 
Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
  
Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
  

From: Lee, Don  
Sent: Friday, April 12, 2013 6:32 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 12, 2013  
  
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
  
Completed today:  
‐              Hydropunch sampling attempted at 239’.  Groundwater sample was collected.   
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‐              Hydropunch sampling attempted at 250’.  Gravelly soil. Drilling mud was detected inside sampling rods before 
opening the Hydropunch sampler.  No groundwater sample was collected.         
‐              Hydropunch sampling attempted at 253’.  Groundwater sample was collected.   
  
Planned for April 15: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
‐              Depth of 275’ may be reached late Monday April 15 or Tuesday morning.  
‐              Ream borehole on April 16. 
‐              Geophysical logging on April 17.  
  
Please call if there are any questions. 
  
Thanks 
Don 
  
Don Lee, PG, CHG | Senior Hydrogeologist 
Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
  
Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
  

From: Lee, Don  
Sent: Friday, April 12, 2013 8:06 AM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 11, 2013  
  
Completed on April 11:  
‐              Hydropunch sampling attempted at 228’.  Gravelly soil. Drilling mud was detected inside Hydropunch sampler. 
No groundwater sample was collected.   
‐              Pull drilling rods and drill out blockage (likely cobbles) up inside drill shoe.  Trip down drilling rods. 
       
Planned for April 12: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
  
Please call if there are any questions. 
  
Thanks 
Don 
  
Don Lee, PG, CHG | Senior Hydrogeologist 
Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
  
Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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From: Lee, Don  
Sent: Wednesday, April 10, 2013 8:10 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 10, 2013  
  
Completed today:  
‐              Hydropunch sampling attempted at 204’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 210.5 ’. Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 219.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
  
Please call if there are any questions. 
  
Thanks 
Don 
  
Don Lee, PG, CHG | Senior Hydrogeologist 
Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
  
Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
  

From: Lee, Don  
Sent: Tuesday, April 09, 2013 3:30 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 9, 2013  
  
Completed today:  
‐              Hydropunch sampling attempted at 181’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 191’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 200’.  Drilling mud was detected inside sampling rods before opening the 
Hydropunch sampler.  No groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Drill to 203’ and attempt Hydropunch sampling at approximately 206’.     
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
  
Please call if there are any questions. 
  
Thanks 
Don 
  
Don Lee, PG, CHG | Senior Hydrogeologist 
Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
  
Tetra Tech  
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17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
  

From: Lee, Don  
Sent: Monday, April 08, 2013 4:34 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: FW: Drilling update - April 8, 2013  
  
Completed today:  
‐              Hydropunch sampling attempted at 161’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 170.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
  
Don Lee, PG, CHG | Senior Hydrogeologist 
Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
  
Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
  

From: Lee, Don  
Sent: Friday, April 05, 2013 5:01 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013 (updated) 
  
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling attempted at 152’. Groundwater sample was collected.   
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
  
Don Lee, PG, CHG | Senior Hydrogeologist 
Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
  
Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
  

From: Lee, Don  
Sent: Friday, April 05, 2013 4:18 PM 
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To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013  
  
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling being attempted at 150’.  
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
  
Don Lee, PG, CHG | Senior Hydrogeologist 
Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
  
Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
  

From: Lee, Don  
Sent: Thursday, April 04, 2013 4:54 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 4, 2013  
  
Completed today:  
‐              Hydropunch sampling attempted at 120.5’. Sample collected.    
‐              Hydropunch sampling attempted at 130.5’. Gravelly. Sample collected although sample appeared to contain 
some drilling mud.                  
  
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
  
Don Lee, PG, CHG | Senior Hydrogeologist 
Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
  
Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
  

From: Lee, Don  
Sent: Wednesday, April 03, 2013 9:14 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: Drilling update - April 3, 2013  
  
Completed today:  
‐              Hydropunch sampling attempted at 107’, 109.5’, and 112’. Hard gravel. Drilling mud in samples.   
‐              Hydropunch sampling attemped at 115’. Sample collected although sample appears to contain some drilling 
mud.                  
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Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval  
  
  
Don Lee, PG, CHG | Senior Hydrogeologist 
Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
  
Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
  
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Lee, Don <Don.Lee@tetratech.com>
Sent: Friday, April 19, 2013 1:21 PM
To: Bradley.Barquest@utc.com;Parsons, Scott;Chavira, Raymond;Tom Perina 

(tom.perina@ch2m.com);Kerang.Sun@CH2M.com
Cc: Brad.Barquest@comcast.net
Subject: piezometer drilling status 

Importance: High

All, 
 
We are a bit ahead on drilling schedule. We just completed drilling to 360’.  We collected a groundwater sample at 342’ 
this morning.  Here are the latest: 
 

 Geophysical logging will be completed late today, rather than Monday.   
 

 Geophysical logs (ASCII and pdf) will be sent to Tom Perina by email when they are received this afternoon.    
 

 Draft well design, which will show lithology, DD sample results and geophysical results, will be emailed to 
everyone before the 9:15AM conference call on Monday.  We would like to have concurrence on well design at 
the Monday morning conference call if possible so that we can continue field work without delays or standbys.   

 

 Backfill with bentonite seal the bottom of the borehole from 360’ to approximately 300’ on Monday morning 
before reaming the borehole.    

 
Please call if you have any questions.  
 
Thanks 
Don         
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Tom.Perina@CH2M.com
Sent: Friday, April 19, 2013 1:56 PM
To: Don.Lee@tetratech.com;Bradley.Barquest@utc.com;Scott.Parsons@tetratech.com;Chavi

ra, Raymond;Kerang.Sun@CH2M.com
Cc: Brad.Barquest@comcast.net
Subject: RE: piezometer drilling status 

Thanks, Don. Please copy Kerang when sending me the logs. 
 

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Friday, April 19, 2013 1:21 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Perina, Tom/RIV; Sun, Kerang/SCO
Cc: Brad.Barquest@comcast.net 
Subject: piezometer drilling status  
Importance: High 
 
All, 
 
We are a bit ahead on drilling schedule. We just completed drilling to 360’.  We collected a groundwater sample at 342’ 
this morning.  Here are the latest: 
 

 Geophysical logging will be completed late today, rather than Monday.   
 

 Geophysical logs (ASCII and pdf) will be sent to Tom Perina by email when they are received this afternoon.    
 

 Draft well design, which will show lithology, DD sample results and geophysical results, will be emailed to 
everyone before the 9:15AM conference call on Monday.  We would like to have concurrence on well design at 
the Monday morning conference call if possible so that we can continue field work without delays or standbys.   

 

 Backfill with bentonite seal the bottom of the borehole from 360’ to approximately 300’ on Monday morning 
before reaming the borehole.    

 
Please call if you have any questions.  
 
Thanks 
Don         
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Chavira, Raymond
Sent: Friday, April 19, 2013 2:03 PM
To: Tom.Perina@CH2M.com;Don.Lee@tetratech.com;Bradley.Barquest@utc.com;Scott.Pars

ons@tetratech.com;Kerang.Sun@CH2M.com
Cc: Brad.Barquest@comcast.net
Subject: RE: piezometer drilling status 

Don,  
 
We cannot concur with Bullet #4 until we have review the data provided in bullet #3. 
 
Ray 
_______________________________________ 
Raymond Chavira 
Environmental Scientist/Remedial Project Manager 
EPA Region IX 
75 Hawthorne Street, SFD‐7‐3 
San Francisco, CA  94105‐3901 
(415) 947‐4218 
(415) 947‐3528 fax 
 
 
 

From: Tom.Perina@CH2M.com [mailto:Tom.Perina@CH2M.com]  
Sent: Friday, April 19, 2013 1:56 PM 
To: Don.Lee@tetratech.com; Bradley.Barquest@utc.com; Scott.Parsons@tetratech.com; Chavira, Raymond; 
Kerang.Sun@CH2M.com 
Cc: Brad.Barquest@comcast.net 
Subject: RE: piezometer drilling status  
 
Thanks, Don. Please copy Kerang when sending me the logs. 
 

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Friday, April 19, 2013 1:21 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Perina, Tom/RIV; Sun, Kerang/SCO
Cc: Brad.Barquest@comcast.net 
Subject: piezometer drilling status  
Importance: High 
 
All, 
 
We are a bit ahead on drilling schedule. We just completed drilling to 360’.  We collected a groundwater sample at 342’ 
this morning.  Here are the latest: 
 

 Geophysical logging will be completed late today, rather than Monday.   
 

 Geophysical logs (ASCII and pdf) will be sent to Tom Perina by email when they are received this afternoon.    
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 Draft well design, which will show lithology, DD sample results and geophysical results, will be emailed to 
everyone before the 9:15AM conference call on Monday.  We would like to have concurrence on well design at 
the Monday morning conference call if possible so that we can continue field work without delays or standbys.   

 

 Backfill with bentonite seal the bottom of the borehole from 360’ to approximately 300’ on Monday morning 
before reaming the borehole.    

 
Please call if you have any questions.  
 
Thanks 
Don         
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Tom.Perina@CH2M.com
Sent: Friday, April 19, 2013 4:10 PM
To: Don.Lee@tetratech.com
Cc: Brad.Barquest@comcast.net;Chavira, 

Raymond;Bradley.Barquest@utc.com;Scott.Parsons@tetratech.com;Kerang.Sun@CH2M
.com

Subject: RE: piezometer drilling status 

Don, 
 
I just spoke with Ray. It is OK and preferable to place the bentonite backfill into the bottom portion of the borehole to 
seal the aquitard from 360 to about 340 rather sooner than later.  
If you place the chips all the way to 300ft, there could be a possibility that a well screen needs to be below 300ft and in 
that case the bentonite would need to be reamed (doable, but potential waste of chips).  
 
Tom  
 

From: Chavira, Raymond [mailto:Chavira.Raymond@epa.gov]  
Sent: Friday, April 19, 2013 2:03 PM 
To: Perina, Tom/RIV; Don.Lee@tetratech.com; Bradley.Barquest@utc.com; Scott.Parsons@tetratech.com; Sun, 
Kerang/SCO 
Cc: Brad.Barquest@comcast.net 
Subject: RE: piezometer drilling status  
 
Don,  
 
We cannot concur with Bullet #4 until we have review the data provided in bullet #3. 
 
Ray 
_______________________________________ 
Raymond Chavira 
Environmental Scientist/Remedial Project Manager 
EPA Region IX 
75 Hawthorne Street, SFD‐7‐3 
San Francisco, CA  94105‐3901 
(415) 947‐4218 
(415) 947‐3528 fax 
 
 
 

From: Tom.Perina@CH2M.com [mailto:Tom.Perina@CH2M.com]  
Sent: Friday, April 19, 2013 1:56 PM 
To: Don.Lee@tetratech.com; Bradley.Barquest@utc.com; Scott.Parsons@tetratech.com; Chavira, Raymond; 
Kerang.Sun@CH2M.com 
Cc: Brad.Barquest@comcast.net 
Subject: RE: piezometer drilling status  
 
Thanks, Don. Please copy Kerang when sending me the logs. 
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From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Friday, April 19, 2013 1:21 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Perina, Tom/RIV; Sun, Kerang/SCO
Cc: Brad.Barquest@comcast.net 
Subject: piezometer drilling status  
Importance: High 
 
All, 
 
We are a bit ahead on drilling schedule. We just completed drilling to 360’.  We collected a groundwater sample at 342’ 
this morning.  Here are the latest: 
 

 Geophysical logging will be completed late today, rather than Monday.   
 

 Geophysical logs (ASCII and pdf) will be sent to Tom Perina by email when they are received this afternoon.    
 

 Draft well design, which will show lithology, DD sample results and geophysical results, will be emailed to 
everyone before the 9:15AM conference call on Monday.  We would like to have concurrence on well design at 
the Monday morning conference call if possible so that we can continue field work without delays or standbys.   

 

 Backfill with bentonite seal the bottom of the borehole from 360’ to approximately 300’ on Monday morning 
before reaming the borehole.    

 
Please call if you have any questions.  
 
Thanks 
Don         
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Chavira, Raymond
Sent: Monday, April 22, 2013 9:17 AM
To: Lee, Don;Bradley.Barquest@utc.com;Parsons, Scott;Skipp, Dave;Tom Perina 

(tom.perina@ch2m.com);Kerang.Sun@CH2M.com
Subject: RE: 342' groundwater sample results for 13811 Amar Road piezometer (P-1) 

We should be able to provide our comments and/concurrence by COB today.   
 
Ray  
 

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Monday, April 22, 2013 9:05 AM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Skipp, Dave; Chavira, Raymond; Tom Perina (tom.perina@ch2m.com); 
Kerang.Sun@CH2M.com 
Subject: 342' groundwater sample results for 13811 Amar Road piezometer (P-1)  
 
Please find attached updated groundwater sample results summary table for P‐1.  The VOCs were non‐detect for 342' 
groundwater sample.  1,4‐dioxane results are to be available tomorrow morning.  
 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Barquest, Bradley A        UTCHQ <Bradley.Barquest@utc.com>
Sent: Monday, April 22, 2013 9:38 AM
To: Chavira, Raymond
Subject: RE: 342' groundwater sample results for 13811 Amar Road piezometer (P-1) 

Thanks 
 
Bradley A Barquest, R.G.  
United Technologies Corporation  
Telephone 763-432-5695  
e-fax         860-622-0566  
bradley.barquest@utc.com  

From: Chavira, Raymond [mailto:Chavira.Raymond@epa.gov]  
Sent: Monday, April 22, 2013 11:17 AM 
To: Lee, Don; Barquest, Bradley A UTCHQ; Parsons, Scott; Skipp, Dave; Tom Perina (tom.perina@ch2m.com); 
Kerang.Sun@CH2M.com 
Subject: [External] RE: 342' groundwater sample results for 13811 Amar Road piezometer (P-1)  
 
We should be able to provide our comments and/concurrence by COB today.   
 
Ray  
 

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Monday, April 22, 2013 9:05 AM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Skipp, Dave; Chavira, Raymond; Tom Perina (tom.perina@ch2m.com); 
Kerang.Sun@CH2M.com 
Subject: 342' groundwater sample results for 13811 Amar Road piezometer (P-1)  
 
Please find attached updated groundwater sample results summary table for P‐1.  The VOCs were non‐detect for 342' 
groundwater sample.  1,4‐dioxane results are to be available tomorrow morning.  
 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Chavira, Raymond
Sent: Monday, April 22, 2013 1:46 PM
To: Lee, Don;Tom Perina (tom.perina@ch2m.com);Kerang.Sun@CH2M.com
Cc: Bradley.Barquest@utc.com;Mercer, Jim;Parsons, Scott;Skipp, Dave
Subject: RE: 13811 Amar Road piezometer design

Don, 
 
EPA has reviewed the piezometer design submitted on behalf of UTC.  Our comments and recommendations are: 
 

1. We concur with the three proposed screen intervals and annular seals. 
2. A fourth screen interval 215‐230ft (with filter pack similar to those proposed) is recommended to monitor 

hydraulic response to injection in a gravel zone and confirm the TCE concentrations above MCL in the 219.5ft 
sample. The same zone is screened at MW6‐21. 

3. Our preliminary interpretation of the results suggest  that the depth to the bottom of the Shallow Zone (SZ) 
aquifer is 323ft. The interval 323‐345ft is considered to be an aquitard separating the SZ from the Intermediate 
Zone (IZ) aquifer. 

 
Please respond to this email with agreement before proceeding with well installation.  
 
Ray 
_______________________________________ 
Raymond Chavira 
Environmental Scientist/Remedial Project Manager 
EPA Region IX 
75 Hawthorne Street, SFD‐7‐3 
San Francisco, CA  94105‐3901 
(415) 947‐4218 
(415) 947‐3528 fax 
 
 
 

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Sunday, April 21, 2013 5:34 PM 
To: Chavira, Raymond; Tom Perina (tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: Bradley.Barquest@utc.com; Mercer, Jim; Parsons, Scott; Skipp, Dave 
Subject: 13811 Amar Road piezometer design 
Importance: High 
 
Please find attached piezometer design for discussion and concurrence on Monday. 
 

‐ The uppermost screen at 95‐120’ below ground surface (bgs) straddles the groundwater surface (approximately 
103’ bgs based on e‐log) to evaluate mounding caused by reinjection.  

 
‐ The middle screen at 170‐185’ bgs is to evaluate the aquifer's response to reinjection in the interval where the 

greatest concentrations of TCE and PCE were detected.  
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‐ The lower screen at 305‐315’ bgs in the coarse grained interval is located below a predominantly fine grained 
(clay) unit from approximately 230‐280’ bgs to evaluate aquifer response to reinjection below the SZ in this 
area.   

 
Please call if you have any questions.  
 
Thanks 
Don 
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Tom.Perina@CH2M.com
Sent: Monday, April 22, 2013 3:54 PM
To: Don.Lee@tetratech.com;Chavira, Raymond;Kerang.Sun@CH2M.com
Cc: Bradley.Barquest@utc.com;Jim.Mercer@tetratech.com;Scott.Parsons@tetratech.com;Da

ve.Skipp@tetratech.com
Subject: RE: 13811 Amar Road piezometer design

Don, 
 
I am replying for Ray since he is not available until later – the change in the screen interval from 95‐120ft to 100‐120ft is 
fine. 
Regards, 
 
Tom  
 

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Monday, April 22, 2013 2:32 PM 
To: Chavira, Raymond; Perina, Tom/RIV; Sun, Kerang/SCO 
Cc: Bradley.Barquest@utc.com; Mercer, Jim; Parsons, Scott; Skipp, Dave 
Subject: RE: 13811 Amar Road piezometer design 
 
Ray, 
 
UTC agrees to install the fourth piezometer per USEPA’s recommendation.  The upper screen interval will be from 100 
feet bgs to 120 feet bgs, rather than from 95 feet bgs to 120 feet bgs as originally proposed.  Revised well construction 
diagram is attached.   
 
Tetra Tech interprets that the predominantly fine grained (clay) unit from approximately 230‐280’ bgs separates the 
PVOU Shallow Zone from the PVOU Intermediate Zone.   
 
Please call if you have any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Chavira, Raymond [mailto:Chavira.Raymond@epa.gov]  
Sent: Monday, April 22, 2013 1:46 PM 
To: Lee, Don; Tom Perina (tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
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Cc: Bradley.Barquest@utc.com; Mercer, Jim; Parsons, Scott; Skipp, Dave 
Subject: RE: 13811 Amar Road piezometer design 
 
Don, 
 
EPA has reviewed the piezometer design submitted on behalf of UTC.  Our comments and recommendations are: 
 

1. We concur with the three proposed screen intervals and annular seals. 
2. A fourth screen interval 215‐230ft (with filter pack similar to those proposed) is recommended to monitor 

hydraulic response to injection in a gravel zone and confirm the TCE concentrations above MCL in the 219.5ft 
sample. The same zone is screened at MW6‐21. 

3. Our preliminary interpretation of the results suggest  that the depth to the bottom of the Shallow Zone (SZ) 
aquifer is 323ft. The interval 323‐345ft is considered to be an aquitard separating the SZ from the Intermediate 
Zone (IZ) aquifer. 

 
Please respond to this email with agreement before proceeding with well installation.  
 
Ray 
_______________________________________ 
Raymond Chavira 
Environmental Scientist/Remedial Project Manager 
EPA Region IX 
75 Hawthorne Street, SFD‐7‐3 
San Francisco, CA  94105‐3901 
(415) 947‐4218 
(415) 947‐3528 fax 
 
 
 

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Sunday, April 21, 2013 5:34 PM 
To: Chavira, Raymond; Tom Perina (tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: Bradley.Barquest@utc.com; Mercer, Jim; Parsons, Scott; Skipp, Dave 
Subject: 13811 Amar Road piezometer design 
Importance: High 
 
Please find attached piezometer design for discussion and concurrence on Monday. 
 

‐ The uppermost screen at 95‐120’ below ground surface (bgs) straddles the groundwater surface (approximately 
103’ bgs based on e‐log) to evaluate mounding caused by reinjection.  

 
‐ The middle screen at 170‐185’ bgs is to evaluate the aquifer's response to reinjection in the interval where the 

greatest concentrations of TCE and PCE were detected.  
 

‐ The lower screen at 305‐315’ bgs in the coarse grained interval is located below a predominantly fine grained 
(clay) unit from approximately 230‐280’ bgs to evaluate aquifer response to reinjection below the SZ in this 
area.   

 
Please call if you have any questions.  
 
Thanks 
Don 
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Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Lee, Don <Don.Lee@tetratech.com>
Sent: Thursday, April 25, 2013 5:37 PM
To: Bradley.Barquest@utc.com;Parsons, Scott;Chavira, Raymond;Tom Perina 

(tom.perina@ch2m.com);Kerang.Sun@CH2M.com
Subject: RE: 13811 Amar Road piezometer drilling update - April 25, 2013 

Completed today:  
‐              Constructed surface well box. 
‐              Drill rig demobilization. 
                           
Planned for tomorrow: 
‐              Initial well development.    
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 24, 2013 2:47 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Subject: RE: 13811 Amar Road piezometer drilling update - April 24, 2013  
 
Please find attached draft table summarizing preliminary laboratory analysis results for all depth‐discrete groundwater 
samples.   
                 
Completed April 22, 23 and 24:  
‐              Reamed borehole to 360’.  
‐              Placed a bentonite seal from bottom of borehole to approximately 325’ prior to installing the piezometers.  
‐              Completed installing 4 piezometers inside the borehole. 
                           
Planned for tomorrow: 
‐              Construct surface well box. 
‐              Drill rig demobilization. 
 
Planned for Friday, April 25: 
‐         Initial well development.    
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Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 19, 2013 4:13 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Subject: RE: 13811 Amar Road piezometer drilling update - April 19, 2013  
 
Please find attached draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 330’).   
                 
Completed today:  
‐              Hydropunch sampling attempted at 342’.  Groundwater sample was collected.   
‐              Drilled and logged lithology to 360’ as requested by the EPA. 
‐              Completed downhole geophysical logging. Files were provided to Tom Perina and Kerang Sun by email on April 
19, 2013.       
               
Planned for Monday, April 22: 
‐              Ream and prepare borehole for piezometer installation.   
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Thursday, April 18, 2013 4:43 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
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Cc: 'Brad.Barquest@comcast.net' 
Subject: RE: 13811 Amar Road piezometer drilling update - April 18, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 320.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 330’.  Groundwater sample was collected.   
               
Planned for tomorrow: 
‐              Drill to 340’ and collect last Hydropunch sample at approximately 343’.   
‐              Geophysical logging.      
 
Please call if there are any questions. 
 
Thanks 
Don 
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 17, 2013 3:45 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Brad.Barquest@comcast.net' 
Subject: RE: 13811 Amar Road piezometer drilling update - April 17, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 270.5’).   
 
Completed today:  
‐              Hydropunch sampling attempted at 300’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 310’.  Groundwater sample was collected.   
               
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
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Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Tuesday, April 16, 2013 5:06 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Bradley.Barquest@comcast.net' 
Subject: 13811 Amar Road piezometer drilling update - April 16, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 253’).  The current plan is to extend the drilling and depth‐discrete groundwater 
sampling from 275 feet depth to approximately 340 feet depth.       
 
Completed today:  
‐              Hydropunch sampling attempted at 290’.  Gravelly soil. Drilling mud was observed inside Hydropunch 
sampler.  No groundwater sample was collected.         
‐              Hydropunch sampling attempted at 293.5’.  Dry even after opening additional length of sampler screen.   
               
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Monday, April 15, 2013 5:16 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Cc: 'Bradley.Barquest@comcast.net' 
Subject: RE: Drilling update - April 15, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
 
Completed today:  
‐              Hydropunch sampling attempted at 260.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 270.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 280.5’.  Groundwater sample was collected.   
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Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 12, 2013 6:32 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 12, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
 
Completed today:  
‐              Hydropunch sampling attempted at 239’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 250’.  Gravelly soil. Drilling mud was detected inside sampling rods before 
opening the Hydropunch sampler.  No groundwater sample was collected.         
‐              Hydropunch sampling attempted at 253’.  Groundwater sample was collected.   
 
Planned for April 15: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
‐              Depth of 275’ may be reached late Monday April 15 or Tuesday morning.  
‐              Ream borehole on April 16. 
‐              Geophysical logging on April 17.  
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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From: Lee, Don  
Sent: Friday, April 12, 2013 8:06 AM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 11, 2013  
 
Completed on April 11:  
‐              Hydropunch sampling attempted at 228’.  Gravelly soil. Drilling mud was detected inside Hydropunch sampler. 
No groundwater sample was collected.   
‐              Pull drilling rods and drill out blockage (likely cobbles) up inside drill shoe.  Trip down drilling rods. 
       
Planned for April 12: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 10, 2013 8:10 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 10, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 204’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 210.5 ’. Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 219.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
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Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Tuesday, April 09, 2013 3:30 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 9, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 181’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 191’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 200’.  Drilling mud was detected inside sampling rods before opening the 
Hydropunch sampler.  No groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Drill to 203’ and attempt Hydropunch sampling at approximately 206’.     
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Monday, April 08, 2013 4:34 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: FW: Drilling update - April 8, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 161’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 170.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
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Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 5:01 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013 (updated) 
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling attempted at 152’. Groundwater sample was collected.   
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 4:18 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling being attempted at 150’.  
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 
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PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Thursday, April 04, 2013 4:54 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 4, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 120.5’. Sample collected.    
‐              Hydropunch sampling attempted at 130.5’. Gravelly. Sample collected although sample appeared to contain 
some drilling mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 03, 2013 9:14 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: Drilling update - April 3, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 107’, 109.5’, and 112’. Hard gravel. Drilling mud in samples.   
‐              Hydropunch sampling attemped at 115’. Sample collected although sample appears to contain some drilling 
mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval  
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Chavira, Raymond
Sent: Thursday, April 25, 2013 6:01 PM
To: Lee, Don;Bradley.Barquest@utc.com;Parsons, Scott;Tom Perina 

(tom.perina@ch2m.com);Kerang.Sun@CH2M.com
Subject: RE: 13811 Amar Road piezometer drilling update - April 25, 2013 

Don, 
 
How long do you expect well development to take and how long before we receive groundwater sampling results from 
the 4‐well cluster?  
 
Also, we should plan on having a call to discuss additional UTC’s proposed well locations in the reinjection/toe of plume 
area either prior to or shortly thereafter. 
 
Ray    
 

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Thursday, April 25, 2013 5:37 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira, Raymond; Tom Perina (tom.perina@ch2m.com); 
Kerang.Sun@CH2M.com 
Subject: RE: 13811 Amar Road piezometer drilling update - April 25, 2013  
 
Completed today:  
‐              Constructed surface well box. 
‐              Drill rig demobilization. 
                           
Planned for tomorrow: 
‐              Initial well development.    
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 24, 2013 2:47 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Subject: RE: 13811 Amar Road piezometer drilling update - April 24, 2013  
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Please find attached draft table summarizing preliminary laboratory analysis results for all depth‐discrete groundwater 
samples.   
                 
Completed April 22, 23 and 24:  
‐              Reamed borehole to 360’.  
‐              Placed a bentonite seal from bottom of borehole to approximately 325’ prior to installing the piezometers.  
‐              Completed installing 4 piezometers inside the borehole. 
                           
Planned for tomorrow: 
‐              Construct surface well box. 
‐              Drill rig demobilization. 
 
Planned for Friday, April 25: 
‐         Initial well development.    
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 19, 2013 4:13 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Subject: RE: 13811 Amar Road piezometer drilling update - April 19, 2013  
 
Please find attached draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 330’).   
                 
Completed today:  
‐              Hydropunch sampling attempted at 342’.  Groundwater sample was collected.   
‐              Drilled and logged lithology to 360’ as requested by the EPA. 
‐              Completed downhole geophysical logging. Files were provided to Tom Perina and Kerang Sun by email on April 
19, 2013.       
               
Planned for Monday, April 22: 
‐              Ream and prepare borehole for piezometer installation.   
 
Please call if there are any questions. 
 
Thanks 
Don 
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Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Thursday, April 18, 2013 4:43 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Brad.Barquest@comcast.net' 
Subject: RE: 13811 Amar Road piezometer drilling update - April 18, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 320.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 330’.  Groundwater sample was collected.   
               
Planned for tomorrow: 
‐              Drill to 340’ and collect last Hydropunch sample at approximately 343’.   
‐              Geophysical logging.      
 
Please call if there are any questions. 
 
Thanks 
Don 
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 17, 2013 3:45 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Brad.Barquest@comcast.net' 
Subject: RE: 13811 Amar Road piezometer drilling update - April 17, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 270.5’).   
 
Completed today:  
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‐              Hydropunch sampling attempted at 300’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 310’.  Groundwater sample was collected.   
               
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Tuesday, April 16, 2013 5:06 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Bradley.Barquest@comcast.net' 
Subject: 13811 Amar Road piezometer drilling update - April 16, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 253’).  The current plan is to extend the drilling and depth‐discrete groundwater 
sampling from 275 feet depth to approximately 340 feet depth.       
 
Completed today:  
‐              Hydropunch sampling attempted at 290’.  Gravelly soil. Drilling mud was observed inside Hydropunch 
sampler.  No groundwater sample was collected.         
‐              Hydropunch sampling attempted at 293.5’.  Dry even after opening additional length of sampler screen.   
               
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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From: Lee, Don  
Sent: Monday, April 15, 2013 5:16 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Cc: 'Bradley.Barquest@comcast.net' 
Subject: RE: Drilling update - April 15, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
 
Completed today:  
‐              Hydropunch sampling attempted at 260.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 270.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 280.5’.  Groundwater sample was collected.   
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 12, 2013 6:32 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 12, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
 
Completed today:  
‐              Hydropunch sampling attempted at 239’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 250’.  Gravelly soil. Drilling mud was detected inside sampling rods before 
opening the Hydropunch sampler.  No groundwater sample was collected.         
‐              Hydropunch sampling attempted at 253’.  Groundwater sample was collected.   
 
Planned for April 15: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
‐              Depth of 275’ may be reached late Monday April 15 or Tuesday morning.  
‐              Ream borehole on April 16. 
‐              Geophysical logging on April 17.  
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Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 12, 2013 8:06 AM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 11, 2013  
 
Completed on April 11:  
‐              Hydropunch sampling attempted at 228’.  Gravelly soil. Drilling mud was detected inside Hydropunch sampler. 
No groundwater sample was collected.   
‐              Pull drilling rods and drill out blockage (likely cobbles) up inside drill shoe.  Trip down drilling rods. 
       
Planned for April 12: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 10, 2013 8:10 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 10, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 204’.  Groundwater sample was collected.    
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‐              Hydropunch sampling attempted at 210.5 ’. Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 219.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Tuesday, April 09, 2013 3:30 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 9, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 181’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 191’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 200’.  Drilling mud was detected inside sampling rods before opening the 
Hydropunch sampler.  No groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Drill to 203’ and attempt Hydropunch sampling at approximately 206’.     
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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From: Lee, Don  
Sent: Monday, April 08, 2013 4:34 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: FW: Drilling update - April 8, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 161’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 170.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 5:01 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013 (updated) 
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling attempted at 152’. Groundwater sample was collected.   
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 4:18 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013  
 
Completed today:  
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‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling being attempted at 150’.  
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Thursday, April 04, 2013 4:54 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 4, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 120.5’. Sample collected.    
‐              Hydropunch sampling attempted at 130.5’. Gravelly. Sample collected although sample appeared to contain 
some drilling mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 03, 2013 9:14 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: Drilling update - April 3, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 107’, 109.5’, and 112’. Hard gravel. Drilling mud in samples.   
‐              Hydropunch sampling attemped at 115’. Sample collected although sample appears to contain some drilling 
mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval  
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Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Lee, Don <Don.Lee@tetratech.com>
Sent: Thursday, April 25, 2013 6:09 PM
To: Chavira, Raymond;Bradley.Barquest@utc.com;Parsons, Scott;Tom Perina 

(tom.perina@ch2m.com);Kerang.Sun@CH2M.com
Subject: RE: 13811 Amar Road piezometer drilling update - April 25, 2013 

Ray, 
 
Well development should be completed by May 1. Piezometer samples results should be available approximately May 
15 or sooner if we rush it.    
 
Regards, 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Chavira, Raymond [mailto:Chavira.Raymond@epa.gov]  
Sent: Thursday, April 25, 2013 6:01 PM 
To: Lee, Don; Bradley.Barquest@utc.com; Parsons, Scott; Tom Perina (tom.perina@ch2m.com); Kerang.Sun@CH2M.com
Subject: RE: 13811 Amar Road piezometer drilling update - April 25, 2013  
 
Don, 
 
How long do you expect well development to take and how long before we receive groundwater sampling results from 
the 4‐well cluster?  
 
Also, we should plan on having a call to discuss additional UTC’s proposed well locations in the reinjection/toe of plume 
area either prior to or shortly thereafter. 
 
Ray    
 

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Thursday, April 25, 2013 5:37 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira, Raymond; Tom Perina (tom.perina@ch2m.com); 
Kerang.Sun@CH2M.com 
Subject: RE: 13811 Amar Road piezometer drilling update - April 25, 2013  
 
Completed today:  
‐              Constructed surface well box. 
‐              Drill rig demobilization. 
                           
Planned for tomorrow: 
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‐              Initial well development.    
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 24, 2013 2:47 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Subject: RE: 13811 Amar Road piezometer drilling update - April 24, 2013  
 
Please find attached draft table summarizing preliminary laboratory analysis results for all depth‐discrete groundwater 
samples.   
                 
Completed April 22, 23 and 24:  
‐              Reamed borehole to 360’.  
‐              Placed a bentonite seal from bottom of borehole to approximately 325’ prior to installing the piezometers.  
‐              Completed installing 4 piezometers inside the borehole. 
                           
Planned for tomorrow: 
‐              Construct surface well box. 
‐              Drill rig demobilization. 
 
Planned for Friday, April 25: 
‐         Initial well development.    
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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From: Lee, Don  
Sent: Friday, April 19, 2013 4:13 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Subject: RE: 13811 Amar Road piezometer drilling update - April 19, 2013  
 
Please find attached draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 330’).   
                 
Completed today:  
‐              Hydropunch sampling attempted at 342’.  Groundwater sample was collected.   
‐              Drilled and logged lithology to 360’ as requested by the EPA. 
‐              Completed downhole geophysical logging. Files were provided to Tom Perina and Kerang Sun by email on April 
19, 2013.       
               
Planned for Monday, April 22: 
‐              Ream and prepare borehole for piezometer installation.   
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Thursday, April 18, 2013 4:43 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Brad.Barquest@comcast.net' 
Subject: RE: 13811 Amar Road piezometer drilling update - April 18, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 320.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 330’.  Groundwater sample was collected.   
               
Planned for tomorrow: 
‐              Drill to 340’ and collect last Hydropunch sample at approximately 343’.   
‐              Geophysical logging.      
 
Please call if there are any questions. 
 
Thanks 
Don 
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Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 17, 2013 3:45 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Brad.Barquest@comcast.net' 
Subject: RE: 13811 Amar Road piezometer drilling update - April 17, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 270.5’).   
 
Completed today:  
‐              Hydropunch sampling attempted at 300’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 310’.  Groundwater sample was collected.   
               
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Tuesday, April 16, 2013 5:06 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Bradley.Barquest@comcast.net' 
Subject: 13811 Amar Road piezometer drilling update - April 16, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 253’).  The current plan is to extend the drilling and depth‐discrete groundwater 
sampling from 275 feet depth to approximately 340 feet depth.       
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Completed today:  
‐              Hydropunch sampling attempted at 290’.  Gravelly soil. Drilling mud was observed inside Hydropunch 
sampler.  No groundwater sample was collected.         
‐              Hydropunch sampling attempted at 293.5’.  Dry even after opening additional length of sampler screen.   
               
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Monday, April 15, 2013 5:16 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Cc: 'Bradley.Barquest@comcast.net' 
Subject: RE: Drilling update - April 15, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
 
Completed today:  
‐              Hydropunch sampling attempted at 260.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 270.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 280.5’.  Groundwater sample was collected.   
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 
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PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 12, 2013 6:32 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 12, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
 
Completed today:  
‐              Hydropunch sampling attempted at 239’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 250’.  Gravelly soil. Drilling mud was detected inside sampling rods before 
opening the Hydropunch sampler.  No groundwater sample was collected.         
‐              Hydropunch sampling attempted at 253’.  Groundwater sample was collected.   
 
Planned for April 15: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
‐              Depth of 275’ may be reached late Monday April 15 or Tuesday morning.  
‐              Ream borehole on April 16. 
‐              Geophysical logging on April 17.  
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 12, 2013 8:06 AM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 11, 2013  
 
Completed on April 11:  
‐              Hydropunch sampling attempted at 228’.  Gravelly soil. Drilling mud was detected inside Hydropunch sampler. 
No groundwater sample was collected.   
‐              Pull drilling rods and drill out blockage (likely cobbles) up inside drill shoe.  Trip down drilling rods. 
       
Planned for April 12: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
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Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 10, 2013 8:10 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 10, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 204’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 210.5 ’. Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 219.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Tuesday, April 09, 2013 3:30 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 9, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 181’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 191’.  Groundwater sample was collected.   
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‐              Hydropunch sampling attempted at 200’.  Drilling mud was detected inside sampling rods before opening the 
Hydropunch sampler.  No groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Drill to 203’ and attempt Hydropunch sampling at approximately 206’.     
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Monday, April 08, 2013 4:34 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: FW: Drilling update - April 8, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 161’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 170.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 5:01 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013 (updated) 
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
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‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling attempted at 152’. Groundwater sample was collected.   
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 4:18 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling being attempted at 150’.  
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Thursday, April 04, 2013 4:54 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 4, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 120.5’. Sample collected.    
‐              Hydropunch sampling attempted at 130.5’. Gravelly. Sample collected although sample appeared to contain 
some drilling mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
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Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 03, 2013 9:14 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: Drilling update - April 3, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 107’, 109.5’, and 112’. Hard gravel. Drilling mud in samples.   
‐              Hydropunch sampling attemped at 115’. Sample collected although sample appears to contain some drilling 
mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval  
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Barquest, Bradley A        UTCHQ <Bradley.Barquest@utc.com>
Sent: Friday, April 26, 2013 6:28 AM
To: Lee, Don;Chavira, Raymond;Parsons, Scott;Tom Perina 

(tom.perina@ch2m.com);Kerang.Sun@CH2M.com
Subject: RE: 13811 Amar Road piezometer drilling update - April 25, 2013 

Don, plan of “rush” laboratory analyses of the sample from the piezometers.   
 
With respect to locations for the next MWs, I suggest a call either on Wednesday May 1, 2013 of the week of May 6, 
2013  to discuss preliminary locations and a follow‐up after receipt of analytical data to verify/finalize the next 
location.  I will be unavailable on Thursday and Friday (May 2 and 3, 2013). 
 
 
Bradley A Barquest, R.G.  
United Technologies Corporation  
Telephone 763-432-5695  
e-fax         860-622-0566  
bradley.barquest@utc.com  

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Thursday, April 25, 2013 8:09 PM 
To: Chavira, Raymond; Barquest, Bradley A UTCHQ; Parsons, Scott; Tom Perina (tom.perina@ch2m.com); 
Kerang.Sun@CH2M.com 
Subject: [External] RE: 13811 Amar Road piezometer drilling update - April 25, 2013  
 
Ray, 
 
Well development should be completed by May 1. Piezometer samples results should be available approximately May 
15 or sooner if we rush it.    
 
Regards, 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Chavira, Raymond [mailto:Chavira.Raymond@epa.gov]  
Sent: Thursday, April 25, 2013 6:01 PM 
To: Lee, Don; Bradley.Barquest@utc.com; Parsons, Scott; Tom Perina (tom.perina@ch2m.com); Kerang.Sun@CH2M.com
Subject: RE: 13811 Amar Road piezometer drilling update - April 25, 2013  
 
Don, 
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How long do you expect well development to take and how long before we receive groundwater sampling results from 
the 4‐well cluster?  
 
Also, we should plan on having a call to discuss additional UTC’s proposed well locations in the reinjection/toe of plume 
area either prior to or shortly thereafter. 
 
Ray    
 

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Thursday, April 25, 2013 5:37 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira, Raymond; Tom Perina (tom.perina@ch2m.com); 
Kerang.Sun@CH2M.com 
Subject: RE: 13811 Amar Road piezometer drilling update - April 25, 2013  
 
Completed today:  
‐              Constructed surface well box. 
‐              Drill rig demobilization. 
                           
Planned for tomorrow: 
‐              Initial well development.    
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 24, 2013 2:47 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Subject: RE: 13811 Amar Road piezometer drilling update - April 24, 2013  
 
Please find attached draft table summarizing preliminary laboratory analysis results for all depth‐discrete groundwater 
samples.   
                 
Completed April 22, 23 and 24:  
‐              Reamed borehole to 360’.  
‐              Placed a bentonite seal from bottom of borehole to approximately 325’ prior to installing the piezometers.  
‐              Completed installing 4 piezometers inside the borehole. 
                           
Planned for tomorrow: 
‐              Construct surface well box. 
‐              Drill rig demobilization. 
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Planned for Friday, April 25: 
‐         Initial well development.    
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 19, 2013 4:13 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Subject: RE: 13811 Amar Road piezometer drilling update - April 19, 2013  
 
Please find attached draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 330’).   
                 
Completed today:  
‐              Hydropunch sampling attempted at 342’.  Groundwater sample was collected.   
‐              Drilled and logged lithology to 360’ as requested by the EPA. 
‐              Completed downhole geophysical logging. Files were provided to Tom Perina and Kerang Sun by email on April 
19, 2013.       
               
Planned for Monday, April 22: 
‐              Ream and prepare borehole for piezometer installation.   
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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From: Lee, Don  
Sent: Thursday, April 18, 2013 4:43 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Brad.Barquest@comcast.net' 
Subject: RE: 13811 Amar Road piezometer drilling update - April 18, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 320.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 330’.  Groundwater sample was collected.   
               
Planned for tomorrow: 
‐              Drill to 340’ and collect last Hydropunch sample at approximately 343’.   
‐              Geophysical logging.      
 
Please call if there are any questions. 
 
Thanks 
Don 
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 17, 2013 3:45 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Brad.Barquest@comcast.net' 
Subject: RE: 13811 Amar Road piezometer drilling update - April 17, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 270.5’).   
 
Completed today:  
‐              Hydropunch sampling attempted at 300’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 310’.  Groundwater sample was collected.   
               
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 
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Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Tuesday, April 16, 2013 5:06 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Bradley.Barquest@comcast.net' 
Subject: 13811 Amar Road piezometer drilling update - April 16, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 253’).  The current plan is to extend the drilling and depth‐discrete groundwater 
sampling from 275 feet depth to approximately 340 feet depth.       
 
Completed today:  
‐              Hydropunch sampling attempted at 290’.  Gravelly soil. Drilling mud was observed inside Hydropunch 
sampler.  No groundwater sample was collected.         
‐              Hydropunch sampling attempted at 293.5’.  Dry even after opening additional length of sampler screen.   
               
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Monday, April 15, 2013 5:16 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Cc: 'Bradley.Barquest@comcast.net' 
Subject: RE: Drilling update - April 15, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
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Completed today:  
‐              Hydropunch sampling attempted at 260.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 270.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 280.5’.  Groundwater sample was collected.   
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 12, 2013 6:32 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 12, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
 
Completed today:  
‐              Hydropunch sampling attempted at 239’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 250’.  Gravelly soil. Drilling mud was detected inside sampling rods before 
opening the Hydropunch sampler.  No groundwater sample was collected.         
‐              Hydropunch sampling attempted at 253’.  Groundwater sample was collected.   
 
Planned for April 15: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
‐              Depth of 275’ may be reached late Monday April 15 or Tuesday morning.  
‐              Ream borehole on April 16. 
‐              Geophysical logging on April 17.  
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
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Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 12, 2013 8:06 AM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 11, 2013  
 
Completed on April 11:  
‐              Hydropunch sampling attempted at 228’.  Gravelly soil. Drilling mud was detected inside Hydropunch sampler. 
No groundwater sample was collected.   
‐              Pull drilling rods and drill out blockage (likely cobbles) up inside drill shoe.  Trip down drilling rods. 
       
Planned for April 12: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 10, 2013 8:10 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 10, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 204’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 210.5 ’. Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 219.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
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Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Tuesday, April 09, 2013 3:30 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 9, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 181’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 191’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 200’.  Drilling mud was detected inside sampling rods before opening the 
Hydropunch sampler.  No groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Drill to 203’ and attempt Hydropunch sampling at approximately 206’.     
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Monday, April 08, 2013 4:34 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: FW: Drilling update - April 8, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 161’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 170.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
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Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 5:01 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013 (updated) 
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling attempted at 152’. Groundwater sample was collected.   
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 4:18 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling being attempted at 150’.  
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
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Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Thursday, April 04, 2013 4:54 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 4, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 120.5’. Sample collected.    
‐              Hydropunch sampling attempted at 130.5’. Gravelly. Sample collected although sample appeared to contain 
some drilling mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 03, 2013 9:14 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: Drilling update - April 3, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 107’, 109.5’, and 112’. Hard gravel. Drilling mud in samples.   
‐              Hydropunch sampling attemped at 115’. Sample collected although sample appears to contain some drilling 
mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval  
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Tom.Perina@CH2M.com
Sent: Friday, April 26, 2013 6:58 AM
To: Bradley.Barquest@utc.com;Don.Lee@tetratech.com;Chavira, 

Raymond;Scott.Parsons@tetratech.com;Kerang.Sun@CH2M.com
Subject: RE: 13811 Amar Road piezometer drilling update - April 25, 2013 

Brad, 
I suggest May 1, and please send us a map marked up with the locations ahead of the call.  
May 6‐8 doesn’t work well for me (May 7 not at all). 
Tom  
 

From: Barquest, Bradley A UTCHQ [mailto:Bradley.Barquest@utc.com]  
Sent: Friday, April 26, 2013 6:28 AM 
To: Lee, Don; Chavira, Raymond; Parsons, Scott; Perina, Tom/RIV; Sun, Kerang/SCO 
Subject: RE: 13811 Amar Road piezometer drilling update - April 25, 2013  
 
Don, plan of “rush” laboratory analyses of the sample from the piezometers.   
 
With respect to locations for the next MWs, I suggest a call either on Wednesday May 1, 2013 of the week of May 6, 
2013  to discuss preliminary locations and a follow‐up after receipt of analytical data to verify/finalize the next 
location.  I will be unavailable on Thursday and Friday (May 2 and 3, 2013). 
 
 
Bradley A Barquest, R.G.  
United Technologies Corporation  
Telephone 763-432-5695  
e-fax         860-622-0566  
bradley.barquest@utc.com  

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Thursday, April 25, 2013 8:09 PM 
To: Chavira, Raymond; Barquest, Bradley A UTCHQ; Parsons, Scott; Tom Perina (tom.perina@ch2m.com); 
Kerang.Sun@CH2M.com 
Subject: [External] RE: 13811 Amar Road piezometer drilling update - April 25, 2013  
 
Ray, 
 
Well development should be completed by May 1. Piezometer samples results should be available approximately May 
15 or sooner if we rush it.    
 
Regards, 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 
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PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Chavira, Raymond [mailto:Chavira.Raymond@epa.gov]  
Sent: Thursday, April 25, 2013 6:01 PM 
To: Lee, Don; Bradley.Barquest@utc.com; Parsons, Scott; Tom Perina (tom.perina@ch2m.com); Kerang.Sun@CH2M.com
Subject: RE: 13811 Amar Road piezometer drilling update - April 25, 2013  
 
Don, 
 
How long do you expect well development to take and how long before we receive groundwater sampling results from 
the 4‐well cluster?  
 
Also, we should plan on having a call to discuss additional UTC’s proposed well locations in the reinjection/toe of plume 
area either prior to or shortly thereafter. 
 
Ray    
 

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Thursday, April 25, 2013 5:37 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira, Raymond; Tom Perina (tom.perina@ch2m.com); 
Kerang.Sun@CH2M.com 
Subject: RE: 13811 Amar Road piezometer drilling update - April 25, 2013  
 
Completed today:  
‐              Constructed surface well box. 
‐              Drill rig demobilization. 
                           
Planned for tomorrow: 
‐              Initial well development.    
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 24, 2013 2:47 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Subject: RE: 13811 Amar Road piezometer drilling update - April 24, 2013  
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Please find attached draft table summarizing preliminary laboratory analysis results for all depth‐discrete groundwater 
samples.   
                 
Completed April 22, 23 and 24:  
‐              Reamed borehole to 360’.  
‐              Placed a bentonite seal from bottom of borehole to approximately 325’ prior to installing the piezometers.  
‐              Completed installing 4 piezometers inside the borehole. 
                           
Planned for tomorrow: 
‐              Construct surface well box. 
‐              Drill rig demobilization. 
 
Planned for Friday, April 25: 
‐         Initial well development.    
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 19, 2013 4:13 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Subject: RE: 13811 Amar Road piezometer drilling update - April 19, 2013  
 
Please find attached draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 330’).   
                 
Completed today:  
‐              Hydropunch sampling attempted at 342’.  Groundwater sample was collected.   
‐              Drilled and logged lithology to 360’ as requested by the EPA. 
‐              Completed downhole geophysical logging. Files were provided to Tom Perina and Kerang Sun by email on April 
19, 2013.       
               
Planned for Monday, April 22: 
‐              Ream and prepare borehole for piezometer installation.   
 
Please call if there are any questions. 
 
Thanks 
Don 
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Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Thursday, April 18, 2013 4:43 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Brad.Barquest@comcast.net' 
Subject: RE: 13811 Amar Road piezometer drilling update - April 18, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 320.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 330’.  Groundwater sample was collected.   
               
Planned for tomorrow: 
‐              Drill to 340’ and collect last Hydropunch sample at approximately 343’.   
‐              Geophysical logging.      
 
Please call if there are any questions. 
 
Thanks 
Don 
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 17, 2013 3:45 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Brad.Barquest@comcast.net' 
Subject: RE: 13811 Amar Road piezometer drilling update - April 17, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 270.5’).   
 
Completed today:  
‐              Hydropunch sampling attempted at 300’.  Groundwater sample was collected.   
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‐              Hydropunch sampling attempted at 310’.  Groundwater sample was collected.   
               
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Tuesday, April 16, 2013 5:06 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Bradley.Barquest@comcast.net' 
Subject: 13811 Amar Road piezometer drilling update - April 16, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 253’).  The current plan is to extend the drilling and depth‐discrete groundwater 
sampling from 275 feet depth to approximately 340 feet depth.       
 
Completed today:  
‐              Hydropunch sampling attempted at 290’.  Gravelly soil. Drilling mud was observed inside Hydropunch 
sampler.  No groundwater sample was collected.         
‐              Hydropunch sampling attempted at 293.5’.  Dry even after opening additional length of sampler screen.   
               
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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From: Lee, Don  
Sent: Monday, April 15, 2013 5:16 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Cc: 'Bradley.Barquest@comcast.net' 
Subject: RE: Drilling update - April 15, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
 
Completed today:  
‐              Hydropunch sampling attempted at 260.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 270.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 280.5’.  Groundwater sample was collected.   
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 12, 2013 6:32 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 12, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
 
Completed today:  
‐              Hydropunch sampling attempted at 239’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 250’.  Gravelly soil. Drilling mud was detected inside sampling rods before 
opening the Hydropunch sampler.  No groundwater sample was collected.         
‐              Hydropunch sampling attempted at 253’.  Groundwater sample was collected.   
 
Planned for April 15: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
‐              Depth of 275’ may be reached late Monday April 15 or Tuesday morning.  
‐              Ream borehole on April 16. 
‐              Geophysical logging on April 17.  
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Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 12, 2013 8:06 AM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 11, 2013  
 
Completed on April 11:  
‐              Hydropunch sampling attempted at 228’.  Gravelly soil. Drilling mud was detected inside Hydropunch sampler. 
No groundwater sample was collected.   
‐              Pull drilling rods and drill out blockage (likely cobbles) up inside drill shoe.  Trip down drilling rods. 
       
Planned for April 12: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 10, 2013 8:10 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 10, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 204’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 210.5 ’. Groundwater sample was collected.   
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‐              Hydropunch sampling attempted at 219.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Tuesday, April 09, 2013 3:30 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 9, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 181’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 191’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 200’.  Drilling mud was detected inside sampling rods before opening the 
Hydropunch sampler.  No groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Drill to 203’ and attempt Hydropunch sampling at approximately 206’.     
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Monday, April 08, 2013 4:34 PM 
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To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: FW: Drilling update - April 8, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 161’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 170.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 5:01 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013 (updated) 
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling attempted at 152’. Groundwater sample was collected.   
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 4:18 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
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‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling being attempted at 150’.  
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Thursday, April 04, 2013 4:54 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 4, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 120.5’. Sample collected.    
‐              Hydropunch sampling attempted at 130.5’. Gravelly. Sample collected although sample appeared to contain 
some drilling mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 03, 2013 9:14 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: Drilling update - April 3, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 107’, 109.5’, and 112’. Hard gravel. Drilling mud in samples.   
‐              Hydropunch sampling attemped at 115’. Sample collected although sample appears to contain some drilling 
mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval  
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Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Chavira, Raymond
Sent: Friday, April 26, 2013 9:08 AM
To: Tom.Perina@CH2M.com;Bradley.Barquest@utc.com;Don.Lee@tetratech.com;Scott.Pars

ons@tetratech.com;Kerang.Sun@CH2M.com
Subject: RE: 13811 Amar Road piezometer drilling update - April 25, 2013 

I agree.  Let’s set something up for the afternoon of May 1 anytime after 1 PM PDT.   
 
Ray  
 

From: Tom.Perina@CH2M.com [mailto:Tom.Perina@CH2M.com]  
Sent: Friday, April 26, 2013 6:58 AM 
To: Bradley.Barquest@utc.com; Don.Lee@tetratech.com; Chavira, Raymond; Scott.Parsons@tetratech.com; 
Kerang.Sun@CH2M.com 
Subject: RE: 13811 Amar Road piezometer drilling update - April 25, 2013  
 
Brad, 
I suggest May 1, and please send us a map marked up with the locations ahead of the call.  
May 6‐8 doesn’t work well for me (May 7 not at all). 
Tom  
 

From: Barquest, Bradley A UTCHQ [mailto:Bradley.Barquest@utc.com]  
Sent: Friday, April 26, 2013 6:28 AM 
To: Lee, Don; Chavira, Raymond; Parsons, Scott; Perina, Tom/RIV; Sun, Kerang/SCO 
Subject: RE: 13811 Amar Road piezometer drilling update - April 25, 2013  
 
Don, plan of “rush” laboratory analyses of the sample from the piezometers.   
 
With respect to locations for the next MWs, I suggest a call either on Wednesday May 1, 2013 of the week of May 6, 
2013  to discuss preliminary locations and a follow‐up after receipt of analytical data to verify/finalize the next 
location.  I will be unavailable on Thursday and Friday (May 2 and 3, 2013). 
 
 
Bradley A Barquest, R.G.  
United Technologies Corporation  
Telephone 763-432-5695  
e-fax         860-622-0566  
bradley.barquest@utc.com  

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Thursday, April 25, 2013 8:09 PM 
To: Chavira, Raymond; Barquest, Bradley A UTCHQ; Parsons, Scott; Tom Perina (tom.perina@ch2m.com); 
Kerang.Sun@CH2M.com 
Subject: [External] RE: 13811 Amar Road piezometer drilling update - April 25, 2013  
 
Ray, 
 
Well development should be completed by May 1. Piezometer samples results should be available approximately May 
15 or sooner if we rush it.    
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Regards, 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Chavira, Raymond [mailto:Chavira.Raymond@epa.gov]  
Sent: Thursday, April 25, 2013 6:01 PM 
To: Lee, Don; Bradley.Barquest@utc.com; Parsons, Scott; Tom Perina (tom.perina@ch2m.com); Kerang.Sun@CH2M.com
Subject: RE: 13811 Amar Road piezometer drilling update - April 25, 2013  
 
Don, 
 
How long do you expect well development to take and how long before we receive groundwater sampling results from 
the 4‐well cluster?  
 
Also, we should plan on having a call to discuss additional UTC’s proposed well locations in the reinjection/toe of plume 
area either prior to or shortly thereafter. 
 
Ray    
 

From: Lee, Don [mailto:Don.Lee@tetratech.com]  
Sent: Thursday, April 25, 2013 5:37 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira, Raymond; Tom Perina (tom.perina@ch2m.com); 
Kerang.Sun@CH2M.com 
Subject: RE: 13811 Amar Road piezometer drilling update - April 25, 2013  
 
Completed today:  
‐              Constructed surface well box. 
‐              Drill rig demobilization. 
                           
Planned for tomorrow: 
‐              Initial well development.    
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 
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PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 24, 2013 2:47 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Subject: RE: 13811 Amar Road piezometer drilling update - April 24, 2013  
 
Please find attached draft table summarizing preliminary laboratory analysis results for all depth‐discrete groundwater 
samples.   
                 
Completed April 22, 23 and 24:  
‐              Reamed borehole to 360’.  
‐              Placed a bentonite seal from bottom of borehole to approximately 325’ prior to installing the piezometers.  
‐              Completed installing 4 piezometers inside the borehole. 
                           
Planned for tomorrow: 
‐              Construct surface well box. 
‐              Drill rig demobilization. 
 
Planned for Friday, April 25: 
‐         Initial well development.    
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 19, 2013 4:13 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Subject: RE: 13811 Amar Road piezometer drilling update - April 19, 2013  
 
Please find attached draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 330’).   
                 
Completed today:  
‐              Hydropunch sampling attempted at 342’.  Groundwater sample was collected.   
‐              Drilled and logged lithology to 360’ as requested by the EPA. 
‐              Completed downhole geophysical logging. Files were provided to Tom Perina and Kerang Sun by email on April 
19, 2013.       
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Planned for Monday, April 22: 
‐              Ream and prepare borehole for piezometer installation.   
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Thursday, April 18, 2013 4:43 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Brad.Barquest@comcast.net' 
Subject: RE: 13811 Amar Road piezometer drilling update - April 18, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 320.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 330’.  Groundwater sample was collected.   
               
Planned for tomorrow: 
‐              Drill to 340’ and collect last Hydropunch sample at approximately 343’.   
‐              Geophysical logging.      
 
Please call if there are any questions. 
 
Thanks 
Don 
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 17, 2013 3:45 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
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(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Brad.Barquest@comcast.net' 
Subject: RE: 13811 Amar Road piezometer drilling update - April 17, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 270.5’).   
 
Completed today:  
‐              Hydropunch sampling attempted at 300’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 310’.  Groundwater sample was collected.   
               
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Tuesday, April 16, 2013 5:06 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Bradley.Barquest@comcast.net' 
Subject: 13811 Amar Road piezometer drilling update - April 16, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 253’).  The current plan is to extend the drilling and depth‐discrete groundwater 
sampling from 275 feet depth to approximately 340 feet depth.       
 
Completed today:  
‐              Hydropunch sampling attempted at 290’.  Gravelly soil. Drilling mud was observed inside Hydropunch 
sampler.  No groundwater sample was collected.         
‐              Hydropunch sampling attempted at 293.5’.  Dry even after opening additional length of sampler screen.   
               
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 
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Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Monday, April 15, 2013 5:16 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Cc: 'Bradley.Barquest@comcast.net' 
Subject: RE: Drilling update - April 15, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
 
Completed today:  
‐              Hydropunch sampling attempted at 260.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 270.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 280.5’.  Groundwater sample was collected.   
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 12, 2013 6:32 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 12, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
 
Completed today:  
‐              Hydropunch sampling attempted at 239’.  Groundwater sample was collected.   
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‐              Hydropunch sampling attempted at 250’.  Gravelly soil. Drilling mud was detected inside sampling rods before 
opening the Hydropunch sampler.  No groundwater sample was collected.         
‐              Hydropunch sampling attempted at 253’.  Groundwater sample was collected.   
 
Planned for April 15: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
‐              Depth of 275’ may be reached late Monday April 15 or Tuesday morning.  
‐              Ream borehole on April 16. 
‐              Geophysical logging on April 17.  
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 12, 2013 8:06 AM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 11, 2013  
 
Completed on April 11:  
‐              Hydropunch sampling attempted at 228’.  Gravelly soil. Drilling mud was detected inside Hydropunch sampler. 
No groundwater sample was collected.   
‐              Pull drilling rods and drill out blockage (likely cobbles) up inside drill shoe.  Trip down drilling rods. 
       
Planned for April 12: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 



171

 

From: Lee, Don  
Sent: Wednesday, April 10, 2013 8:10 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 10, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 204’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 210.5 ’. Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 219.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Tuesday, April 09, 2013 3:30 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 9, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 181’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 191’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 200’.  Drilling mud was detected inside sampling rods before opening the 
Hydropunch sampler.  No groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Drill to 203’ and attempt Hydropunch sampling at approximately 206’.     
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
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don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Monday, April 08, 2013 4:34 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: FW: Drilling update - April 8, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 161’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 170.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 5:01 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013 (updated) 
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling attempted at 152’. Groundwater sample was collected.   
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 
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PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 4:18 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling being attempted at 150’.  
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Thursday, April 04, 2013 4:54 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 4, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 120.5’. Sample collected.    
‐              Hydropunch sampling attempted at 130.5’. Gravelly. Sample collected although sample appeared to contain 
some drilling mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 03, 2013 9:14 PM 
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To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: Drilling update - April 3, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 107’, 109.5’, and 112’. Hard gravel. Drilling mud in samples.   
‐              Hydropunch sampling attemped at 115’. Sample collected although sample appears to contain some drilling 
mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval  
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Parsons, Scott <Scott.Parsons@tetratech.com>
Sent: Friday, April 26, 2013 10:42 AM
To: Mike.Grigorieff@CH2M.com;Chavira, Raymond
Cc: Bradley A Barquest (bradley.barquest@utc.com)
Subject: Preliminary Design

Mike, 
 
We would like to have a conference call to discuss the Preliminary Design comments.  What is your availability next 
week? 
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Chavira, Raymond

From: Lee, Don <Don.Lee@tetratech.com>
Sent: Friday, April 26, 2013 4:01 PM
To: Bradley.Barquest@utc.com;Parsons, Scott;Chavira, Raymond;Tom Perina 

(tom.perina@ch2m.com);Kerang.Sun@CH2M.com
Subject: RE: 13811 Amar Road piezometer drilling update - April 26, 2013 

Completed today:  
‐              Completed initial well development of 4 nested piezometers.    
                           
Planned for Monday, April 29 to Wednesday, May 1, 2013: 
‐              Final well development.   
‐              Piezometer water sampling. One week turnaround time will be requested for laboratory analysis.     
‐              Well elevation survey.     
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Thursday, April 25, 2013 5:41 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Subject: RE: 13811 Amar Road piezometer drilling update - April 25, 2013  
 
Completed today:  
‐              Constructed surface well box. 
‐              Drill rig demobilization. 
                           
Planned for tomorrow: 
‐              Initial well development.    
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
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don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 24, 2013 2:47 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Subject: RE: 13811 Amar Road piezometer drilling update - April 24, 2013  
 
Please find attached draft table summarizing preliminary laboratory analysis results for all depth‐discrete groundwater 
samples.   
                 
Completed April 22, 23 and 24:  
‐              Reamed borehole to 360’.  
‐              Placed a bentonite seal from bottom of borehole to approximately 325’ prior to installing the piezometers.  
‐              Completed installing 4 piezometers inside the borehole. 
                           
Planned for tomorrow: 
‐              Construct surface well box. 
‐              Drill rig demobilization. 
 
Planned for Friday, April 25: 
‐         Initial well development.    
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 19, 2013 4:13 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Subject: RE: 13811 Amar Road piezometer drilling update - April 19, 2013  
 
Please find attached draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 330’).   
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Completed today:  
‐              Hydropunch sampling attempted at 342’.  Groundwater sample was collected.   
‐              Drilled and logged lithology to 360’ as requested by the EPA. 
‐              Completed downhole geophysical logging. Files were provided to Tom Perina and Kerang Sun by email on April 
19, 2013.       
               
Planned for Monday, April 22: 
‐              Ream and prepare borehole for piezometer installation.   
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Thursday, April 18, 2013 4:43 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Brad.Barquest@comcast.net' 
Subject: RE: 13811 Amar Road piezometer drilling update - April 18, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 320.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 330’.  Groundwater sample was collected.   
               
Planned for tomorrow: 
‐              Drill to 340’ and collect last Hydropunch sample at approximately 343’.   
‐              Geophysical logging.      
 
Please call if there are any questions. 
 
Thanks 
Don 
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 
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PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 17, 2013 3:45 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Brad.Barquest@comcast.net' 
Subject: RE: 13811 Amar Road piezometer drilling update - April 17, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 270.5’).   
 
Completed today:  
‐              Hydropunch sampling attempted at 300’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 310’.  Groundwater sample was collected.   
               
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Tuesday, April 16, 2013 5:06 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Bradley.Barquest@comcast.net' 
Subject: 13811 Amar Road piezometer drilling update - April 16, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 253’).  The current plan is to extend the drilling and depth‐discrete groundwater 
sampling from 275 feet depth to approximately 340 feet depth.       
 
Completed today:  
‐              Hydropunch sampling attempted at 290’.  Gravelly soil. Drilling mud was observed inside Hydropunch 
sampler.  No groundwater sample was collected.         
‐              Hydropunch sampling attempted at 293.5’.  Dry even after opening additional length of sampler screen.   
               
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
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Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Monday, April 15, 2013 5:16 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Cc: 'Bradley.Barquest@comcast.net' 
Subject: RE: Drilling update - April 15, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
 
Completed today:  
‐              Hydropunch sampling attempted at 260.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 270.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 280.5’.  Groundwater sample was collected.   
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 12, 2013 6:32 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 12, 2013  
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Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
 
Completed today:  
‐              Hydropunch sampling attempted at 239’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 250’.  Gravelly soil. Drilling mud was detected inside sampling rods before 
opening the Hydropunch sampler.  No groundwater sample was collected.         
‐              Hydropunch sampling attempted at 253’.  Groundwater sample was collected.   
 
Planned for April 15: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
‐              Depth of 275’ may be reached late Monday April 15 or Tuesday morning.  
‐              Ream borehole on April 16. 
‐              Geophysical logging on April 17.  
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 12, 2013 8:06 AM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 11, 2013  
 
Completed on April 11:  
‐              Hydropunch sampling attempted at 228’.  Gravelly soil. Drilling mud was detected inside Hydropunch sampler. 
No groundwater sample was collected.   
‐              Pull drilling rods and drill out blockage (likely cobbles) up inside drill shoe.  Trip down drilling rods. 
       
Planned for April 12: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
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Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 10, 2013 8:10 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 10, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 204’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 210.5 ’. Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 219.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Tuesday, April 09, 2013 3:30 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 9, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 181’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 191’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 200’.  Drilling mud was detected inside sampling rods before opening the 
Hydropunch sampler.  No groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Drill to 203’ and attempt Hydropunch sampling at approximately 206’.     
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
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Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Monday, April 08, 2013 4:34 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: FW: Drilling update - April 8, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 161’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 170.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 5:01 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013 (updated) 
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling attempted at 152’. Groundwater sample was collected.   
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
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Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 4:18 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling being attempted at 150’.  
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Thursday, April 04, 2013 4:54 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 4, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 120.5’. Sample collected.    
‐              Hydropunch sampling attempted at 130.5’. Gravelly. Sample collected although sample appeared to contain 
some drilling mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system.
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From: Lee, Don  
Sent: Wednesday, April 03, 2013 9:14 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: Drilling update - April 3, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 107’, 109.5’, and 112’. Hard gravel. Drilling mud in samples.   
‐              Hydropunch sampling attemped at 115’. Sample collected although sample appears to contain some drilling 
mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval  
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Mike.Grigorieff@CH2M.com
Sent: Friday, April 26, 2013 5:23 PM
To: Scott.Parsons@tetratech.com
Cc: bradley.barquest@utc.com;Chavira, Raymond;Tom.Perina@CH2M.com
Subject: RE: Preliminary Design

Scott, 
 
Can you tell me what are some of the specific areas you want to talk about?  Knowing this, I can include the appropriate 
member(s) of our review team on the conference call, e.g. Instrumentation & Control Engineer, etc., and check on their 
availability as well. 
 
Regards, 
 
Mike 
Mike Grigorieff, P.E. 
Senior Technologist 
Industrial Systems Water & Process 
  
CH2M HILL 
6 Hutton Centre Dr., Suite 700 
Santa Ana, CA 92707 
PH  714.435.6306 
Fax  714.424.2052 
Mgrigori@ch2m.com 
 
 
 

From: Parsons, Scott [mailto:Scott.Parsons@tetratech.com]  
Sent: Friday, April 26, 2013 10:42 AM 
To: Grigorieff, Mike/SCO; Chavira, Raymond (Chavira.Raymond@epa.gov) 
Cc: Bradley A Barquest (bradley.barquest@utc.com) 
Subject: Preliminary Design 
 
Mike, 
 
We would like to have a conference call to discuss the Preliminary Design comments.  What is your availability next 
week? 
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Chavira, Raymond

From: Lee, Don <Don.Lee@tetratech.com>
Sent: Monday, April 29, 2013 5:48 PM
To: Bradley.Barquest@utc.com;Parsons, Scott;Chavira, Raymond;Tom Perina 

(tom.perina@ch2m.com);Kerang.Sun@CH2M.com
Subject: RE: 13811 Amar Road piezometer drilling update - April 29, 2013 

Completed today:  
‐              Well development of 2 of the 4 nested piezometers.    
                           
Planned for tomorrow: 
‐              Continue well development.   
         
Please call if there are any questions. 
 
Thanks 
Don 
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 26, 2013 4:05 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Subject: RE: 13811 Amar Road piezometer drilling update - April 26, 2013  
 
Completed today:  
‐              Completed initial well development of 4 nested piezometers.    
                           
Planned for Monday, April 29 to Wednesday, May 1, 2013: 
‐              Final well development.   
‐              Piezometer water sampling. One week turnaround time will be requested for laboratory analysis.     
‐              Well elevation survey.     
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
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don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Thursday, April 25, 2013 5:41 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Subject: RE: 13811 Amar Road piezometer drilling update - April 25, 2013  
 
Completed today:  
‐              Constructed surface well box. 
‐              Drill rig demobilization. 
                           
Planned for tomorrow: 
‐              Initial well development.    
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 24, 2013 2:47 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Subject: RE: 13811 Amar Road piezometer drilling update - April 24, 2013  
 
Please find attached draft table summarizing preliminary laboratory analysis results for all depth‐discrete groundwater 
samples.   
                 
Completed April 22, 23 and 24:  
‐              Reamed borehole to 360’.  
‐              Placed a bentonite seal from bottom of borehole to approximately 325’ prior to installing the piezometers.  
‐              Completed installing 4 piezometers inside the borehole. 
                           
Planned for tomorrow: 
‐              Construct surface well box. 
‐              Drill rig demobilization. 
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Planned for Friday, April 25: 
‐         Initial well development.    
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 19, 2013 4:13 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Subject: RE: 13811 Amar Road piezometer drilling update - April 19, 2013  
 
Please find attached draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 330’).   
                 
Completed today:  
‐              Hydropunch sampling attempted at 342’.  Groundwater sample was collected.   
‐              Drilled and logged lithology to 360’ as requested by the EPA. 
‐              Completed downhole geophysical logging. Files were provided to Tom Perina and Kerang Sun by email on April 
19, 2013.       
               
Planned for Monday, April 22: 
‐              Ream and prepare borehole for piezometer installation.   
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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From: Lee, Don  
Sent: Thursday, April 18, 2013 4:43 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Brad.Barquest@comcast.net' 
Subject: RE: 13811 Amar Road piezometer drilling update - April 18, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 320.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 330’.  Groundwater sample was collected.   
               
Planned for tomorrow: 
‐              Drill to 340’ and collect last Hydropunch sample at approximately 343’.   
‐              Geophysical logging.      
 
Please call if there are any questions. 
 
Thanks 
Don 
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 17, 2013 3:45 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Brad.Barquest@comcast.net' 
Subject: RE: 13811 Amar Road piezometer drilling update - April 17, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 270.5’).   
 
Completed today:  
‐              Hydropunch sampling attempted at 300’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 310’.  Groundwater sample was collected.   
               
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 
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Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Tuesday, April 16, 2013 5:06 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Bradley.Barquest@comcast.net' 
Subject: 13811 Amar Road piezometer drilling update - April 16, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 253’).  The current plan is to extend the drilling and depth‐discrete groundwater 
sampling from 275 feet depth to approximately 340 feet depth.       
 
Completed today:  
‐              Hydropunch sampling attempted at 290’.  Gravelly soil. Drilling mud was observed inside Hydropunch 
sampler.  No groundwater sample was collected.         
‐              Hydropunch sampling attempted at 293.5’.  Dry even after opening additional length of sampler screen.   
               
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Monday, April 15, 2013 5:16 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Cc: 'Bradley.Barquest@comcast.net' 
Subject: RE: Drilling update - April 15, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
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Completed today:  
‐              Hydropunch sampling attempted at 260.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 270.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 280.5’.  Groundwater sample was collected.   
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 12, 2013 6:32 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 12, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
 
Completed today:  
‐              Hydropunch sampling attempted at 239’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 250’.  Gravelly soil. Drilling mud was detected inside sampling rods before 
opening the Hydropunch sampler.  No groundwater sample was collected.         
‐              Hydropunch sampling attempted at 253’.  Groundwater sample was collected.   
 
Planned for April 15: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
‐              Depth of 275’ may be reached late Monday April 15 or Tuesday morning.  
‐              Ream borehole on April 16. 
‐              Geophysical logging on April 17.  
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  
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Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 12, 2013 8:06 AM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 11, 2013  
 
Completed on April 11:  
‐              Hydropunch sampling attempted at 228’.  Gravelly soil. Drilling mud was detected inside Hydropunch sampler. 
No groundwater sample was collected.   
‐              Pull drilling rods and drill out blockage (likely cobbles) up inside drill shoe.  Trip down drilling rods. 
       
Planned for April 12: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 10, 2013 8:10 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 10, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 204’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 210.5 ’. Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 219.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
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Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Tuesday, April 09, 2013 3:30 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 9, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 181’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 191’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 200’.  Drilling mud was detected inside sampling rods before opening the 
Hydropunch sampler.  No groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Drill to 203’ and attempt Hydropunch sampling at approximately 206’.     
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Monday, April 08, 2013 4:34 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: FW: Drilling update - April 8, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 161’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 170.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
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Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 5:01 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013 (updated) 
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling attempted at 152’. Groundwater sample was collected.   
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 4:18 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling being attempted at 150’.  
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
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Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Thursday, April 04, 2013 4:54 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 4, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 120.5’. Sample collected.    
‐              Hydropunch sampling attempted at 130.5’. Gravelly. Sample collected although sample appeared to contain 
some drilling mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 03, 2013 9:14 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: Drilling update - April 3, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 107’, 109.5’, and 112’. Hard gravel. Drilling mud in samples.   
‐              Hydropunch sampling attemped at 115’. Sample collected although sample appears to contain some drilling 
mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval  
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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Chavira, Raymond

From: Lee, Don <Don.Lee@tetratech.com>
Sent: Tuesday, April 30, 2013 5:17 PM
To: Bradley.Barquest@utc.com;Parsons, Scott;Chavira, Raymond;Tom Perina 

(tom.perina@ch2m.com);Kerang.Sun@CH2M.com
Subject: RE: 13811 Amar Road piezometer drilling update - April 30, 2013 

Completed today:  
‐              Well development of the remaining 2 of the 4 nested piezometers.    
‐              Water sampling from the piezometers.           
                 
Planned for remainder of this and next week: 
‐              Soil and water waste profiling 
‐              Bin/tank removal 
‐              Water level measuring 
‐              Well surveying 
    
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Monday, April 29, 2013 5:51 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Subject: RE: 13811 Amar Road piezometer drilling update - April 29, 2013  
 
Completed today:  
‐              Well development of 2 of the 4 nested piezometers.    
                           
Planned for tomorrow: 
‐              Continue well development.   
         
Please call if there are any questions. 
 
Thanks 
Don 
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Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 26, 2013 4:05 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Subject: RE: 13811 Amar Road piezometer drilling update - April 26, 2013  
 
Completed today:  
‐              Completed initial well development of 4 nested piezometers.    
                           
Planned for Monday, April 29 to Wednesday, May 1, 2013: 
‐              Final well development.   
‐              Piezometer water sampling. One week turnaround time will be requested for laboratory analysis.     
‐              Well elevation survey.     
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Thursday, April 25, 2013 5:41 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Subject: RE: 13811 Amar Road piezometer drilling update - April 25, 2013  
 
Completed today:  
‐              Constructed surface well box. 
‐              Drill rig demobilization. 
                           
Planned for tomorrow: 
‐              Initial well development.    
 
Please call if there are any questions. 
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Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 24, 2013 2:47 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Subject: RE: 13811 Amar Road piezometer drilling update - April 24, 2013  
 
Please find attached draft table summarizing preliminary laboratory analysis results for all depth‐discrete groundwater 
samples.   
                 
Completed April 22, 23 and 24:  
‐              Reamed borehole to 360’.  
‐              Placed a bentonite seal from bottom of borehole to approximately 325’ prior to installing the piezometers.  
‐              Completed installing 4 piezometers inside the borehole. 
                           
Planned for tomorrow: 
‐              Construct surface well box. 
‐              Drill rig demobilization. 
 
Planned for Friday, April 25: 
‐         Initial well development.    
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 19, 2013 4:13 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
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(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Subject: RE: 13811 Amar Road piezometer drilling update - April 19, 2013  
 
Please find attached draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 330’).   
                 
Completed today:  
‐              Hydropunch sampling attempted at 342’.  Groundwater sample was collected.   
‐              Drilled and logged lithology to 360’ as requested by the EPA. 
‐              Completed downhole geophysical logging. Files were provided to Tom Perina and Kerang Sun by email on April 
19, 2013.       
               
Planned for Monday, April 22: 
‐              Ream and prepare borehole for piezometer installation.   
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Thursday, April 18, 2013 4:43 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Brad.Barquest@comcast.net' 
Subject: RE: 13811 Amar Road piezometer drilling update - April 18, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 320.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 330’.  Groundwater sample was collected.   
               
Planned for tomorrow: 
‐              Drill to 340’ and collect last Hydropunch sample at approximately 343’.   
‐              Geophysical logging.      
 
Please call if there are any questions. 
 
Thanks 
Don 
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
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don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 17, 2013 3:45 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Brad.Barquest@comcast.net' 
Subject: RE: 13811 Amar Road piezometer drilling update - April 17, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 270.5’).   
 
Completed today:  
‐              Hydropunch sampling attempted at 300’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 310’.  Groundwater sample was collected.   
               
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Tuesday, April 16, 2013 5:06 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com); Kerang.Sun@CH2M.com 
Cc: 'Bradley.Barquest@comcast.net' 
Subject: 13811 Amar Road piezometer drilling update - April 16, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date (Sample results to 253’).  The current plan is to extend the drilling and depth‐discrete groundwater 
sampling from 275 feet depth to approximately 340 feet depth.       
 
Completed today:  
‐              Hydropunch sampling attempted at 290’.  Gravelly soil. Drilling mud was observed inside Hydropunch 
sampler.  No groundwater sample was collected.         
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‐              Hydropunch sampling attempted at 293.5’.  Dry even after opening additional length of sampler screen.   
               
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Monday, April 15, 2013 5:16 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Cc: 'Bradley.Barquest@comcast.net' 
Subject: RE: Drilling update - April 15, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
 
Completed today:  
‐              Hydropunch sampling attempted at 260.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 270.5’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 280.5’.  Groundwater sample was collected.   
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
 
Please call if there are any questions. 
 
Thanks 
Don 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
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From: Lee, Don  
Sent: Friday, April 12, 2013 6:32 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 12, 2013  
 
Please find attached a draft table summarizing preliminary depth‐discrete groundwater laboratory analysis results 
received to date.  VOC concentrations in several samples are above the MCLs.    
 
Completed today:  
‐              Hydropunch sampling attempted at 239’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 250’.  Gravelly soil. Drilling mud was detected inside sampling rods before 
opening the Hydropunch sampler.  No groundwater sample was collected.         
‐              Hydropunch sampling attempted at 253’.  Groundwater sample was collected.   
 
Planned for April 15: 
‐              Continue drilling and Hydropunch sampling at approximately 10’ interval.   
‐              Depth of 275’ may be reached late Monday April 15 or Tuesday morning.  
‐              Ream borehole on April 16. 
‐              Geophysical logging on April 17.  
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 12, 2013 8:06 AM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 11, 2013  
 
Completed on April 11:  
‐              Hydropunch sampling attempted at 228’.  Gravelly soil. Drilling mud was detected inside Hydropunch sampler. 
No groundwater sample was collected.   
‐              Pull drilling rods and drill out blockage (likely cobbles) up inside drill shoe.  Trip down drilling rods. 
       
Planned for April 12: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
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Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 10, 2013 8:10 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 10, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 204’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 210.5 ’. Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 219.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐             Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Tuesday, April 09, 2013 3:30 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: RE: Drilling update - April 9, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 181’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 191’.  Groundwater sample was collected.   
‐              Hydropunch sampling attempted at 200’.  Drilling mud was detected inside sampling rods before opening the 
Hydropunch sampler.  No groundwater sample was collected.   
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Planned for tomorrow: 
‐              Drill to 203’ and attempt Hydropunch sampling at approximately 206’.     
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Please call if there are any questions. 
 
Thanks 
Don 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Monday, April 08, 2013 4:34 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epamail.epa.gov; Tom Perina 
(tom.perina@ch2m.com) 
Subject: FW: Drilling update - April 8, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 161’.  Groundwater sample was collected.    
‐              Hydropunch sampling attempted at 170.5’.  Groundwater sample was collected.   
          
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 5:01 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013 (updated) 
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling attempted at 152’. Groundwater sample was collected.   
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Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Friday, April 05, 2013 4:18 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 5, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 141’. Gravelly. Only able to penetrate 1’. Drilling mud in sample.  No sample 
collected.    
‐              Hydropunch sampling attempted at 146.5’. Soft clay. Dry. 
‐              Hydropunch sampling being attempted at 150’.  
                 
Planned for April 8: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Thursday, April 04, 2013 4:54 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: RE: Drilling update - April 4, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 120.5’. Sample collected.    
‐              Hydropunch sampling attempted at 130.5’. Gravelly. Sample collected although sample appeared to contain 
some drilling mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval. 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 
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Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

Complex World, Clear Solutions™ 

PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 

From: Lee, Don  
Sent: Wednesday, April 03, 2013 9:14 PM 
To: Bradley.Barquest@utc.com; Parsons, Scott; Chavira.Raymond@epa.gov 
Subject: Drilling update - April 3, 2013  
 
Completed today:  
‐              Hydropunch sampling attempted at 107’, 109.5’, and 112’. Hard gravel. Drilling mud in samples.   
‐              Hydropunch sampling attemped at 115’. Sample collected although sample appears to contain some drilling 
mud.                  
 
Planned for tomorrow: 
‐              Continue drilling and Hydropunch sampling at 10’ interval  
 
 
Don Lee, PG, CHG | Senior Hydrogeologist 

Direct: 949.809.5220 | Main: 949.809.5000 | Cell: 949.351.2192 | Fax: 949.809.5010 
don.lee@tetratech.com 

  

Tetra Tech  
17885 Von Karman Avenue, Suite 500, Irvine, CA 92614-6213 | www.tetratechgeo.com  

 
PLEASE NOTE:  This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this 
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the 
sender by replying to this message and then delete it from your system. 
 


